Table of Contents

1. Executive Summary **I-1**

1.1. Statement of the Problem I-1

1.2. Solution Goals I-2

1.3. Replacement Alternatives Descriptions I-3

1.4. Most Appropriate Alternatives I-4

1.5. Supporting Strategies – Data Cataloging and Portal I-6

1.6. Moving Forward I-6

2. Project Vision **II-1**

2.1. Statewide Administrative Systems Replacement Project Mission Statement II-1

2.2. Goals and Objectives II-2

3. Assessment of Current Environment **III-1**

3.1. Assessment Methods III-1
3.1.1. Interviews III-2
3.1.2. Agency Surveys III-4
3.1.3. Findings III-5

3.2. Assessment of Administrative Systems III-6
3.2.1. Alaska Budget System (ABS) III-8
3.2.2. Alaska Statewide Accounting System (AKSAS) III-9
3.2.3. GENEVA III-10
3.2.4. Alaska Statewide Payroll System (AKPAY) III-11
3.2.5. Workplace Alaska III-12
3.2.6. Human Resource Reporting System (WorkPAD) III-13
3.2.7. TrainAlaska III-13
3.2.8. Personnel Databases III-14
3.2.9. Grievance Filing and Tracking Systems III-15
3.2.10. Retirement and Benefit Systems III-15
3.2.11. General Services Support Systems III-16
3.2.12. ResourceIQ^2 III-18
3.2.13. Assessment Conclusions III-18

3.3. Current Estimate of Administrative Systems Costs III-19

4. Best Practices and Lessons Learned: Assessment of Comparable Government Implementations **IV-1**

4.1. Marketplace Analysis IV-2

4.1.1. "Best-Fit" Systems IV-2
4.1.2. Enterprise Resource Planning (ERP) Systems IV-3
4.1.3. Current Statewide Enterprise Strategies IV-6
4.1.4. Application Assessment IV-11
4.1.5. Best Practices Consideration IV-11
4.1.6. Summary IV-13

4.2. Assessment Criteria – Completed Implementations IV-13
4.2.1. Arkansas IV-15
4.2.2. Michigan IV-18
4.2.3. Missouri IV-20
4.2.4. Municipality of Anchorage IV-22
4.2.5. Texas IV-24

4.3. Assessment Criteria – Projects Planned or Underway IV-26
4.3.1. Florida IV-26
4.3.2. Massachusetts IV-28
4.3.3. North Carolina IV-29
4.3.4. Ohio IV-33
4.3.5. Oklahoma IV-35
4.3.6. Pennsylvania IV-38
4.3.7. Tarrant County, Texas IV-40

4.4. Summary Findings IV-41

5. Analysis of Alternatives V-1

5.1. Alternative Overview V-1
5.1.1. Identification of Alternatives V-1
5.1.2. Supporting Initiatives and Strategies V-5
5.1.2.1. Data Cataloging V-5
5.1.2.2. Administrative Systems Portal Technologies V-6
5.1.3. Managing Risks V-7
5.1.4. Phasing Methodology V-8
5.1.5. Cost Estimating Methodology V-11
5.1.6. Summary of Recommended Approach, Cost Findings, and Implementation Timeframes V-16
5.1.7. Summary of Resources Used in Cost Estimates V-20

5.2. System Alternatives V-21
5.2.1. System Alternatives Background V-21
5.2.2. System Alternative 1: ERP Implementation V-27
5.2.2.1. Description V-27
5.2.2.2. Benefits V-28
5.2.2.3. Risks V-29
5.2.2.4. Costs V-30
5.2.2.5. Timeframes V-35
5.2.2.6. Strategies V-37

5.2.3. System Alternative 2: Best-Fit Implementation V-38
5.2.3.1. Description V-38
5.2.3.2. Benefits V-40
5.2.3.3. Risks V-40
5.2.3.4. Costs V-42
5.2.3.5. Timeframes V-42
5.2.3.6. Strategies V-46

5.3. Service Delivery Alternatives V-47
5.3.1. Service Delivery Alternatives Background V-47
5.3.2. Service Delivery Alternative 1: Provide Services Internally V-52
5.3.2.1. Description V-52
5.3.2.2. Benefits V-54
5.3.2.3. Risks V-55
5.3.2.4. Costs V-55
5.3.2.5. Timeframes V-56
5.3.2.6. Strategies V-56
5.3.3. Service Delivery Alternative 2: Government Service Bureau Outsourcing V-56
5.3.3.1. Description V-57
5.3.3.2. Benefits V-59
5.3.3.3. Risks V-60
5.3.3.4. Costs V-60
5.3.3.5. Timeframes V-60
5.3.3.6. Strategies V-61
5.3.4. Service Delivery Alternative 3: Private Sector Outsourcing V-61
5.3.4.1. Description V-61
5.3.4.2. Benefits V-65
5.3.4.3. Risks V-66
5.3.4.4. Costs V-67
5.3.4.5. Timeframes V-71
5.3.4.6. Strategies V-72
5.3.5. Service Delivery Alternative 4: Total Business Process Outsourcing V-72
5.3.5.1. Description V-72
5.3.5.2. Benefits V-73
5.3.5.3. Risks V-74
5.3.5.4. Costs V-75
5.3.5.5. Timeframes V-76
5.3.5.6. Strategies V-76

5.4. System and Service Benchmark: Status-Quo V-77
5.4.1. Description V-78
5.4.2. Risks V-79
5.4.3. Costs V-80

6. Considerations for Moving Forward **VI-1**

6.1. Project Risks VI-1

6.2. Critical Success Factors VI-4

6.3. Quick Wins VI-9

6.4. Moving Forward, Next Steps VI-10
6.4.1. Immediate Executive Considerations VI-10
6.4.2. Project Manager and Team Tasks VI-10
6.4.2.1. RFP Process VI-11
6.4.2.2. Organization Assessment VI-11
6.4.2.3. Project Preparedness VI-12
6.4.2.4. Technical Validation VI-13

A. Glossary **A-1**

B. Business Case Methodology **B-1**

B.1. Business Case Methodology Employed B-1

B.2. Deliverable Scope B-4

B.3. Deliverables Linked to Business Case B-5

B.4. "Alaska Fit" Requirements B-7

C. Alaska's Statewide Administrative Systems Overview **C-1**

C.1. State of Alaska Background Information C-1

C.2. Business Case Scope C-3

C.3. Project Goals C-4
C.3.a. Best Practices C-5
C.3.b. Integrated Data C-6
C.3.c. Efficient Business Processes C-7
C.3.d. Automated Decision and Approval Processes C-7
C.3.e. On-Line Inquiry, Reporting, and Data Access C-8
C.3.f. Ease of Use C-9
C.3.g. Enhanced System Support and Upgrade Capability C-10

C.4. Department of Administration (DOA) C-11

C.5. Office of the Governor, Office of Management and Budget C-14

C.6. Department of Revenue, Treasury Division C-15

C.7. Statewide Administrative Systems C-15

D. Agency Interviews **D-1**

D.1. Accounting Interview D-1
D.1.1. Alaska Statewide Accounting System (AKSAS) and Reporting Software (GENEVA) D-1
D.1.1.1. Strengths D-2
D.1.1.2. Areas for Improvement D-2
D.1.1.3. Vulnerabilities D-3

D.2. General Services Interview D-3
D.2.1. Lease Management System (LMS) and Lease Projection System (LPS) D-3
D.2.1.1. Strengths D-3
D.2.1.2. Areas for Improvement D-4
D.2.2. MAXIMO D-4
D.2.2.1. Strengths D-4
D.2.2.2. Areas for Improvement D-4
D.2.3. State Property System D-4
D.2.3.1. Strengths D-5
D.2.3.2. Areas for Improvement D-5
D.2.4. SURDATA D-5
D.2.4.1. Strengths D-5
D.2.4.2. Areas for Improvement D-5

D.3. Payroll Interview D-6
D.3.1. Alaska Statewide Payroll System (AKPAY) D-6
D.3.1.1. Strengths D-6
D.3.1.2. Areas for Improvement D-7

D.4. Purchasing Interview D-8
D.4.1. Procurement Tracking Database D-8
D.4.1.1. Strengths D-9
D.4.1.2. Areas for Improvement D-9
D.4.2. Vendor System D-9
D.4.2.1. Strengths D-9
D.4.2.2. Areas for Improvement D-9
D.4.3. Purchasing Officer Certification and Training Program D-10
D.4.3.1. Strengths D-10
D.4.3.2. Areas for Improvement D-10

D.5. Personnel Interviews D-10
D.5.1. Human Resource Reporting System (WorkPAD) D-10
D.5.1.1. Strengths D-11
D.5.1.2. Areas for Improvement D-11
D.5.2. TrainAlaska D-11
D.5.2.1. Strengths D-11
D.5.2.2. Areas for Improvement D-11

D.5.3. Position Database and Bargaining Unit Appeals System D-11
D.5.3.1. Strengths D-12
D.5.3.2. Areas for Improvement D-12
D.5.4. Workplace Alaska D-12
D.5.4.1. Strengths D-12
D.5.4.2. Areas for Improvement D-13
D.5.5. Alaska Labor Relations Agency (ALRA) System D-13
D.5.5.1. Strengths D-13
D.5.5.2. Areas for Improvement D-13
D.5.6. The Performance Evaluations Investigations (PEI) and Performance Evaluations Appeals (PEA) Systems D-14
D.5.6.1. Strengths D-14
D.5.6.2. Areas for Improvement D-14
D.5.7. Human Rights Database D-14
D.5.7.1. Strengths D-14
D.5.7.2. Areas for Improvement D-14
D.5.8. Grievance Tracking System D-14
D.5.8.1. Strengths D-14
D.5.8.2. Areas for Improvement D-15

D.6. Retirement and Benefits Interview D-15
D.6.1. Deferred Compensation Plan (DCP) D-15
D.6.2. Supplemental/Select Benefits System (SBS) D-15
D.6.3. Combined Retirement System (CRS) D-16
D.6.4. System Requirements from the State D-17
D.6.4.1. Strengths D-17
D.6.4.2. Areas for Improvement D-17

D.7. Investments Interview D-18
D.7.1. Custodian Bank D-18
D.7.2. Internal Versus External Money Managers D-18
D.7.3. Systems Requirements from the State D-19
D.7.3.1. Areas for Improvement D-19

D.8. Cash Management Interview D-19
D.8.1. ResourceIQ^2 D-19
D.8.1.1. Strengths D-20
D.8.1.2. Areas for Improvement D-20

D.9. Budget Interview D-20
D.9.1. Alaska Budget System (ABS) D-20
D.9.1.1. Strengths D-21
D.9.1.2. Areas for Improvement D-21

E. Agency Survey Responses **E-1**

E.1. Office of the Governor, Office of Management and Budget E-1

E.2. Department of Administration E-6
E.2.1. Office of the Commissioner - Labor Relations E-6
E.2.2. Division of Finance - Accounting E-14
E.2.3. Division of Finance - Payroll E-21
E.2.4. Division of General Services E-27
E.2.5. Division of Personnel E-44
E.2.6. Division of Personnel - Workplace Alaska E-54
E.2.7. Division of Retirement and Benefits E-59

E.3. Department of Revenue E-62
E.3.1. Treasury Division - Investments E-62
E.3.2. Treasury Division - Cash Management E-64

F. Business Case & Requirements Participants **F-1**

G. Outsourcing IT Services Contracts **G-1**

H. Bibliography **H-1**

Exhibits

Exhibit 3-1	Alaska's Business Processes and Systems	III-3
Exhibit 3-2	Viability Relative to Other System Factors	III-8
Exhibit 3-3	Administrative Systems Costs	III-20
Exhibit 3-4	Status-Quo Systems Costs	III-23
Exhibit 4-1	Gartner Group ERP II Assessment for the Large Enterprise Services Industry	IV-5
Exhibit 4-2	Summary of State Software Solutions	IV-9
Exhibit 4-3	Comparable Financial System Implementations	IV-25
Exhibit 4-4	NCDOT Financial Management Systems Relationships	IV-31
Exhibit 5-1	Alternative Decision Flowchart	V-3
Exhibit 5-2	Recommended Implementation Phasing	V-10
Exhibit 5-3	Cost Model Basis	V-14
Exhibit 5-4	Recommended Implementation Schedule	V-18
Exhibit 5-5	Outsource ERP Implementation Budget Summary	V-19
Exhibit 5-6	Outsource ERP Implementation Resource Summary	V-20
Exhibit 5-7	Alternative Selection Process	V-22
Exhibit 5-8	Current Application Implementations	V-24
Exhibit 5-9	Internal ERP Implementation Budget Projection	V-32
Exhibit 5-10	Internal ERP Multi-Year Budget Projection	V-34
Exhibit 5-11	Alternative 1 - Timeframes for ERP Implementation	V-37
Exhibit 5-12	Alternative 2 - Timeframes for Best-Fit Implementation	V-45
Exhibit 5-13	Current Financial Administrative Systems Organization Support Structure	V-47
Exhibit 5-14	Organization Support Options	V-50
Exhibit 5-15	Internal Service Structure Costs	V-56
Exhibit 5-16	Timeframes for Government Service Bureau	V-61
Exhibit 5-17	Outsourcing Ownership Models	V-64
Exhibit 5-18	Outsource ERP Implementation Budget Projection	V-68
Exhibit 5-19	Outsource ERP Multi-Year Budget Projection	V-70

Exhibit 5-20	Timeframes for Private Sector Outsourcing Service Structure	V-71
Exhibit 5-21	Funding Projections for Status-Quo	V-81
Exhibit 5-22	Funding Projections for ERP Systems Operated Internally	V-82
Exhibit 5-23	Funding Projections for ERP Systems Outsourced	V-83
Exhibit 5-24	Summary of Funding Projections	V-84
Exhibit 6-1	Pre-Implementation Preparation Activities	VI-14
Exhibit B-1	MAXIMUS Business Case Methodology	B-2
Exhibit B-2	Matrix of Business Strategy and Deliverable Activity	B-5
Exhibit B-3	“Alaska Fit” Requirements Methodology	B-8
Exhibit C-1	Alaska’s Business Processes and Systems	C-16
Exhibit C-2	State of Alaska Administrative Systems Summary	C-24
Exhibit F-1	Participant Summary	F-2