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Exchange Archiving Project Status Report 

Status as-of: May 1, 2009 
Current Scope:  Planning Archiving 

The scope of this project is to replace the existing ZANTAZ email archiving 
and discovery solution with an email archiving and discovery solution or 
solutions that meet the State’s email archiving, records retention, public 
records request, legal discovery and litigation support requirements. 

% Complete:   
                         18%  

Sponsor: Anand Dubey ETS Project Manager: Russell Kunibe 

Vendor:   Symantec Vendor Project Manager:  Julya Rebstock 

PM Process: Planning  Start Date: 12/01/2008 
Estd. Finish Date:  
11/15/2009 

Total Budget:  2,574,526 (Does not include ETS Staff) 

Total Expenditures:  $1,424,613 

Current # ETS FTE:  3 Contractor FTE:  1 Staffed:  100% 

Risk Level:   Medium 

Key Project Decisions Approved By Date 

ASD approved Archive Transition Plan  Admin Service Directors (ASD)  2/28/2007 
Department of LAW Review and approval to proceed  Dept of Law  6/13/2008 
Decision to replace Zantaz  ETS  10/7/2008 
Symantec Selected as the replacement product  ETS  11/24/2008 
Electronic Practices Committee (EPC) Charter  EPC  3/4/2009 
Email Archive Policy (draft)  EPC   

 

% Project Variances (N/A not baselined) < -15 -10 -5 0 5 10 15 > 

% Schedule  -behind,  +ahead:           
% Cost  -overspent,  +underspent:          

 
 
 
 

Page 1 of 2 
Department of Administration 

Enterprise Technology Services 



Page 2 of 2 
Department of Administration 

Enterprise Technology Services 

 
Problems/Issues for this Report Period: Who can help? 
1.  Power to the Blade Center in JDC has not been connected.  Work 

was initially delayed by lack of approvals.  Work is now awaiting 
scheduling by the electrician. 

Mike Kelly 

2.  Approval needed for training TO. Jan Moyer 
3.    
 
Overall Project Risks (Moderate to High Impact):  
1. H Acceptance of organizing email 

retentions by end users. 
4. M Migration of data 

2. M  5. M  

 
Accomplishments/Problems Resolved Since Last Report: 

1.  Developed an acceptable migration plan that 
minimizes bandwidth utilization 

4. Task Order for the development of on-line 
training is complete 

2.  EV and migration servers and storage has 
been ordered.   

5. Developed GPO to install EV clients for 
Department’s migrated to the enterprise AD 

3.  Some hardware has arrived and is being 
racked 

6. Rack and Power installed at the ADC 

Next Period Planned Activities: 

1. EV servers and storage will be installed and 
configured in both the ADC and JDC. 

4. Software installation by the Symantec 
engineer scheduled for June 8, 2009 

2. MS SQL clustering failover workshop to be 
held in Juneau May 12-15 

5.  

3. EV Admin training for Joe Spears and Caleb 
Wylie June 1-5 

6.  

Contract Summary       
Vendor 
Symantec 

Start End Amt Remaining: $105,784 

12/31/2008 10/15/2009 Amt Used: $24,494 

Vendor 
Symantec 
(Procedo Services) 

Start End Amt Remaining: 199,060 

12/31/2008 10/15/2009 Amt Used: 122,540 

 
Archiving Project Web Page: 
http://www.state.ak.us/local/akpages/ADMIN/info/archLegDisc/home.html 



Exchange Archive Replacement Project Schedule  as of 5/5/2009

Description Start End

Enterprise Vault Design, Configuration and Installation
System Design Workshop 2/5/2009 2/6/2009
System Design Completed 2/9/2009 2/20/2009
Spec Data Center Equipment 2/17/2009 3/6/2009
System Design Review 2/20/2009 3/15/2009
Equipment Received 5/1/2009 5/15/2009
Equipment Set-up and Configuration 5/15/2009 5/29/2009
EV Installation 6/8/2009 6/23/2009
Move Journal Archiving to EV 6/25/2009 6/25/2009
EV Pilot 6/25/2009 7/20/2009

Archived Data Migration
Migration Kick Off 2/9/2009 2/9/2009
Order or Identify Migration Equipment 3/15/2009 3/30/2009
Set-up Migration Equipmentp g q p 5/15/2009 5/29/2009
Set-up and Test Migration Software 6/2/2009 6/5/2009
Data Migration to EV 7/2/2009 11/11/2009
User Data Migration 7/20/2009 11/11/2009
Users move messages to EV retention folders 7/20/2009 11/30/2009
Turn on 90 day delete for Exchange folders 12/15/2009 12/15/2009

Client Computer Installation
Receive Client Installation Package 1/30/2009 1/30/2009
Test and Document Installation 2/2/2009 5/1/2009
Distribute Client Installation Package 5/7/2009 5/7/2009
Department IT Staff Client Installation 5/7/2009 6/25/2009

Policy and Training
Development of Archiving Policy 2/20/2009 5/20/2009
Task Order for On-Line Training 4/20/2009 5/7/2009
Development of On-Line Training 5/15/2009 6/15/2009
Development of Quick Reference Guides 5/15/2009 5/30/2009
Town Hall Meetings 7/15/2009 7/20/2009
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