

STATE OF ALASKA DEPARTMENT OF ADMINISTRATION DIVISION OF GENERAL SERVICES- FACILITIES

CHANGE ORDER

Project No.:	N/A Contract No. 2006-0222-5191	Funding Source: M&O PBF FY09	Change Order No. 4
Project Nam	e: Dimond Courthouse Janitorial Contract	Location: 123 4 th Street, Juneau, AK	
Contractor:	Reach Inc., Custodial Services	SUMMARY OF CONT	RACT AMOUNTS:
Address:	213 Third Street	Original Contract Amount:	\$174,488.11
	Juneau, Alaska 99801	Amount of Previous Changes:	\$96,721.55
		Estimate of this Change:	\$0.00
Attention:	Dan Elstad	Adjusted Contract Amount:	\$271,209.66
The following change(s) in the above Contract are hereby made in accordance with the terms of the Contract and under the terms and conditions stated below. Price adjustments resulting from inaccurate cost and pricing data are subject to the provisions of AS 36.30.400(c). This document shall become an amendment to the Contract and all provisions of the Contract will be applicable. Recommended By: Date:			
effect costs of	labor, subcontractors, materials, and equipment; as v	s (including, but not limited to, all direct, indire well as all taxes, insurance, bonds, and profits) a	et, delay impact, and ripple and time which are in any way
Permission to add or replace subcontractor(s) to perform all or portions of the work described below: Yes No No N/A			
The time provided for completion of the contract is unchanged increased decreased per description below.			
DESCRIPTION OF CHANGE			
(1) The cleaning of the Dimond Courthouse offices 730 and 750 shall be carried out between the hours of 1:00 pm and 2:00 pm, or as directed by the Contracting Officer. All other terms and conditions remain the same.			

C.O. No.

Page 1 of

1

98