
                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                                

                                            

                                            

                                            

                                                 

                                            

                                                 

                                            

                                            

                                            

                                               

                                               

       

                     

                   

       

                   

       

       

       

       

       

       

       

       

       

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

       

Planning Detail  

July 1, 2007 ­ June 30, 2008  July 1, 2008 ­ June 30, 2009  July 1, 2009 ­ June 30, 2010  July 1, 2010 ­ June 30, 2011  July 1, 2011 ­ June 30, 2012  

Category  Item  Workers  Day Rate 

Worker 

Days FY08  Workers  Day Rate 

Worker 

Days FY09  Workers  Day Rate 

Worker 

Days FY10  Workers  Day Rate 

Worker 

Days  FY11 Workers  Day Rate 

Worker 

Days 

STATE RESOURCES ­ T&A Impl  

Stakeholders  8 

1.5  

1  

3  

0 

1  

0 

1 

1  

1 

$  403 6  $  20,821 
 8 

1.5  

1  

1  

5  

1  

5 

1  

1  

$  416  38  $  126,152 
 8  

1.5 

1 

1  

5 

1  

5  

1 

1  

$  428 31  $  107,847 
 $  441 $  ­ $  454 
 

Project Management 
 $  534 43  $  34,423
 $  550  253 $  208,561 
 $  566 210 $  178,299  $  583  $  ­ $  601 
 

Administration  
 $  307 43  $  13,218
 $  317  253  $  80,084
 $  326  210 $  68,464  $  336  $  ­ $  346 
 

Subject Matter Experts 
 $  358 43  $  46,190
 $  369  253  $  93,285
 $  380  210 $  79,749  $  391  $  ­ $  403 
 

Acceptance Testers 
 $  358 ­ $  ­ 
 $  369 63  $  116,606 
 $  380 105  $  199,373  $  391  $  ­ $  403 
 

Communications  
 $  470 43  $  20,219
 $  484  253  $  122,501 
 $  499 210  $  104,726  $  514  $  ­ $  529 
 

Training  
 $  403 ­ $  ­ 
 $  416 63  $  131,408 
 $  428 105 $  224,682  $  441  $  ­ $  454 
 

Agency Change Management Agents 
 $  470 43  $  20,219
 $  484  253  $  122,501 
 $  499 210  $  104,726  $  514  $  ­ $  529 
 

Application Development / Configuration  
 $  470 34  $  16,175
 $  484  202  $  98,001
 $  499  168 $  83,781  $  514  $  ­ $  529 
 

Infrastructure and DBA  
 $  550 34  $  18,935 1 $  567  202  $  114,727  1 $  584  168  $  98,080 $  601  $  ­ $  619 
 

Operations  0 $  403  ­ $  ­ 1 $  416  202  $  84,101 1 $  428  168  $  71,898 $  441  $  ­ $  454 
 

Help Desk / Call Center  0  $  403 ­ $  ­ 1  $  416 127 $  52,563 1  $  428  210  $  89,873 $  441  $  ­ $  454 
 

$  63,400 $  450,164  $  470,499  $  ­


STATE RESOURCES ­ Scenario 1 ­ ERP RFP  

Stakeholders

Project Management

Administration 

Subject Matter Experts

Acceptance Testers

Communications 

Training 

Agency Change Management Agents

Application Development / Configuration 

Infrastructure and DBA 

Operations 

Help Desk / Call Center 

STATE RESOURCES ­ Scenario 1 ­ FIN, BUDG and PROC and HR­PAYROLL Impl 

Stakeholders  

Project Management  

Administration 

Subject Matter Experts  

Acceptance Testers  

Communications 

Training 

Agency Change Management Agents  

Application Development / Configuration 

Infrastructure and DBA 

Operations 

Help Desk / Call Center 

$  454  


$  534  $  ­


$  403  $  ­ 8

1.5

2

 $  416  35  $  114,798 
 8

1.5

2

 $  428  13  $  44,178
 $  441  $  ­

$  601 


$  307  $  ­


$  550  115  $  94,895
 $  566  43  $  36,519
 $  583  $  ­

$  346 


$  358  $  ­


$  317  $  ­ $  326  $  ­ $  336  $  ­

$  403  


$  358  $  ­


$  369  115  $  84,889
 $  380  43  $  32,668
 $  391  $  ­

$  403 


$  470  $  ­


$  369  $  ­ $  380  $  ­ $  391  $  ­

$  529  


$  403  $  ­


$  484  $  ­ $  499  $  ­ $  514  $  ­

$  454  


$  470  $  ­


$  416  $  ­ $  428  $  ­ $  441  $  ­

$  529  


$  470  $  ­


$  484  $  ­ $  499  $  ­ $  514  $  ­

$  529  


$  550  $  ­


$  484  $  ­ $  499  $  ­ $  514  $  ­

$  619  


$  403  $  ­


$  567  $  ­ $  584  $  ­ $  601  $  ­

$  454  


$  403  $  ­


$  416  $  ­ $  428  $  ­ $  441  $  ­

$  454  


$  ­ $  98,194 $  37,789 $  ­


$  416  $  ­ $  428  $  ­ $  441  $  ­

$  403 $  ­ $  416 $  ­ 8  

1.5  

1 

3 

0 

1 

0 

1 

1 

1 

1 

0 

$  428 25  $  85,758
 8  

1.5  

1  

1  

5  

1  

5  

1  

1  

1  

1  

1  

$  441  38  $  133,835 
 8 

1.5  

1  

2  

5  

1 

5  

1 

1 

1 

1 

1  

$  454  38
 

$  534 $  ­
 $  550 $  ­ $  566  167 $  141,780 
 $  583  253 $  221,262 
 $  601  253 
 

$  307 $  ­
 $  317 $  ­ $  326  167 $  54,441
 $  336  253  $  84,962
 $  346 253 
 

$  358 $  ­
 $  369 $  ­ $  380  134 $  152,196 
 $  391  202 $  79,173
 $  403 253 
 

$  358 $  ­
 $  369 $  ­ $  380  0 $  ­ $  391  63  $  123,708 
 $  403  63 
 

$  470 $  ­
 $  484 $  ­ $  499  83  $  41,638
 $  514  253 $  129,961 
 $  529  253 
 

$  403 $  ­
 $  416 $  ­ $  428  0 $  ­ $  441  63  $  139,411 
 $  454  127 
 

$  470 $  ­
 $  484 $  ­ $  499  134 $  66,621
 $  514  253 $  129,961 
 $  529  253 
 

$  470 $  ­
 $  484 $  ­ $  499  134 $  66,621
 $  514  253 $  129,961 
 $  529  253 
 

$  550 $  ­
 $  567 $  ­ $  584  134 $  77,991
 $  601  202  $  121,714 
 $  619  202 
 

$  403 $  ­
 $  416 $  ­ $  428  134 $  57,172
 $  441  253 $  111,529 
 $  454  253 
 

$  403 $  ­
 $  416 $  ­ $  428  0 $  ­ $  441  127  $  55,764
 $  454 253 
 

$  ­ $  ­ $  248,073  $  487,080 
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Planning Detail  

July 1, 2007 ­ June 30, 2008  July 1, 2008 ­ June 30, 2009  July 1, 2009 ­ June 30, 2010 	 July 1, 2010 ­ June 30, 2011  July 1, 2011 ­ June 30, 2012  

Category  Item  Workers  Day Rate 

Worker 

Days FY08  Workers  Day Rate 

Worker 

Days FY09  Workers  Day Rate 

Worker 

Days FY10  Workers  Day Rate 

Worker 

Days  FY11 Workers  Day Rate 

Worker 

Days 

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC RFP  

8
1.5

2

 $  454  


Project Management 


Stakeholders 
  $  403  $  ­ $  416  35  $  114,798 
 8
1.5

2

 $  428  13  $  44,178 
 $  441  $  ­

$  601  


Administration  


$  534  $  ­ 
 $  550  115  $  94,895 
 $  566  43  $  36,519 
 $  583  $  ­

$  346  


Subject Matter Experts 


 $  307  $  ­ 
 $  317  $  ­ $  326  $  ­ $  336  $  ­

$  403  


Acceptance Testers 


 $  358  $  ­ 
 $  369  115  $  84,889 
 $  380  43  $  32,668 
 $  391  $  ­

$  403  


Communications  


$  358  $  ­ 
 $  369  $  ­ $  380  $  ­ $  391  $  ­

$  529  


Training  


$  470  $  ­ 
 $  484  $  ­ $  499  $  ­ $  514  $  ­

$  454  


Agency Change Management Agents 


 $  403  $  ­ 
 $  416  $  ­ $  428  $  ­ $  441  $  ­

$  529  


Application Development / Configuration  


$  470  $  ­ 
 $  484  $  ­ $  499  $  ­ $  514  $  ­

$  529  


Infrastructure and DBA  


$  470  $  ­ 
 $  484  $  ­ $  499  $  ­ $  514  $  ­

$  619  


Operations  


$  550  $  ­ 
 $  567  $  ­ $  584  $  ­ $  601  $  ­

$  454  


Help Desk / Call Center  


$  403  $  ­ 
 $  416  $  ­ $  428  $  ­ $  441  $  ­

$  454  


$  ­ $  98,194  $  37,789  $  ­

$  403  $  ­ 
 $  416  $  ­ $  428  $  ­ $  441  $  ­

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC Impl  

$  454  38
 

Project Management 


Stakeholders 
  $  403  $  ­ $  416  $  ­ 8

1.5

1

3

0

1

0

1

1

1

1

0

 $  428  25  $  85,758 
 8

1.5

1

1

5

1

5

1

1

1

1

1

 $  441  38  $  133,835 
 8

1.5

1

2

5

1

5

1

1

1

1

1

 $  601  253
 

Administration  


$  534  $  ­
 $  550  $  ­ $  566  167  $  141,780
 $  583  253  $  221,262
 

$  346  253 
 

Subject Matter Experts 


 $  307  $  ­
 $  317  $  ­ $  326  167  $  54,441 
 $  336  253  $  84,962 
 

$  403  253 
$  358  $  ­ $  369  $  ­ $  380  134  $  152,196
 $  391  202  $  79,173 
 

$  403  63
 

Communications  


Acceptance Testers 
  $  358  $  ­ $  369  $  ­ $  380  0 $  ­ $  391  63  $  123,708 
 

$  529  253 
$  470  $  ­ $  484  $  ­ $  499  83  $  41,638 
 $  514  253  $  129,961
 

$  454  127 
 

Agency Change Management Agents 


Training  
 $  403  $  ­ $  416  $  ­ $  428  0 $  ­ $  441  63  $  139,411 
 

$  529  253 
$  470  $  ­ $  484  $  ­ $  499  134  $  66,621 
 $  514  253  $  129,961
 

$  529  253 
 

Infrastructure and DBA  


Application Development / Configuration  
 $  470  $  ­ $  484  $  ­ $  499  134  $  66,621 
 $  514  253  $  129,961
 

$  619  202 
 

Operations  


$  550  $  ­
 $  567  $  ­ $  584  134  $  77,991 
 $  601  202  $  121,714
 

$  454  253 
$  403  $  ­ $  416  $  ­ $  428  134  $  57,172 
 $  441  253  $  111,529
 

$  454  202 
 

$  ­ $  ­ $  248,073  $  487,080 
 

Help Desk / Call Center  
 $  403  $  ­ $  416  $  ­ $  428  0 $  ­ $  441  127  $  55,764 
 

STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL RFP  

Stakeholders  $  403 $  ­ $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Project Management 
 $  534 $  ­
 $  550 $  ­ $  566 $  ­ $  583 $  ­ $  601 
 

Administration  
 $  307 $  ­
 $  317 $  ­ $  326 $  ­ $  336 $  ­ $  346 
 

Subject Matter Experts 
 $  358 $  ­
 $  369 $  ­ $  380 $  ­ $  391 $  ­ $  403 
 

Acceptance Testers 
 $  358 $  ­
 $  369 $  ­ $  380 $  ­ $  391 $  ­ $  403 
 

Communications  
 $  470 $  ­
 $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Training  
 $  403 $  ­
 $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Agency Change Management Agents 
 $  470 $  ­
 $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Application Development / Configuration  
 $  470 $  ­
 $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Infrastructure and DBA  
 $  550 $  ­
 $  567 $  ­ $  584 $  ­ $  601 $  ­ $  619 
 

Operations  
 $  403 $  ­
 $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Help Desk / Call Center  
 $  403 $  ­
 $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

$  ­ $  ­ $  ­ $  ­


STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL Impl  

Stakeholders  $  403 $  ­ $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Project Management 
 $  534 $  ­
 $  550 $  ­ $  566 $  ­ $  583 $  ­ $  601 
 

Administration  
 $  307 $  ­
 $  317 $  ­ $  326 $  ­ $  336 $  ­ $  346 
 

Subject Matter Experts 
 $  358 $  ­
 $  369 $  ­ $  380 $  ­ $  391 $  ­ $  403 
 

Acceptance Testers 
 $  358 $  ­
 $  369 $  ­ $  380 $  ­ $  391 $  ­ $  403 
 

Communications  
 $  470 $  ­ $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Training  
 $  403 $  ­ $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Agency Change Management Agents 
 $  470 $  ­ $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Application Development / Configuration  
 $  470 $  ­ $  484 $  ­ $  499 $  ­ $  514 $  ­ $  529 
 

Infrastructure and DBA  
 $  550 $  ­ $  567 $  ­ $  584 $  ­ $  601 $  ­ $  619 
 

Operations  
 $  403 $  ­ $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

Help Desk / Call Center  
 $  403 $  ­ $  416 $  ­ $  428 $  ­ $  441 $  ­ $  454 
 

$  ­ $  ­ $  ­ $  ­


RFP and QA Consulting  T&A Independent Quality Assurance 	 2.25  $  1,224  43  $  118,450 2.25  $  1,261  253  $  717,665 2.25  $  1,299  210  $  613,532 2.25  $  1,337  0 $  ­ 2.25 $  1,378 0  

Scenario 1  ERP RFP / Vendor Selection 	 2.25  $  1,020  0 $  ­ 2.25  $  1,051  230  $  544,229 2.25  $  1,082  86  $  209,439 2.25  $  1,115  0 $  ­ 2.25 $  1,148 0  

Scenario 1  ERP Independent Quality Assurance  4.25  $  1,224  0	 $  ­ 4.25  $  1,261  0 $  ­ 4.25 $  1,299  167  $  921,530 4.25  $  1,337  253  $  1,438,145  4.25  $  1,378  253 
 

$  118,450  $  1,261,894 $  1,744,500  $  1,438,145
 

Scenario 2  Financial and Purchasing RFP  2.75  

4.25  

2.25  

4.25  

$  1,020  0 $  ­ 2.25  $  1,051  230  $  544,229 2.25  $  1,082  86  $  209,439 2.25  $  1,115  0 $  ­ 2.25 $  1,148 0  

Scenario 2  Financial and Purchasing QA  $  1,224  0 $  ­ 4.25  $  1,261  0 $  ­ 4.25 $  1,299  167  $  921,530 4.25  $  1,337  253  $  1,438,145  4.25  $  1,378  253 
 

Scenario 2  HR­Payroll RFP 
 $  1,020  0 $  ­ 2.25 $  1,051  0 $  ­ 2.25 $  1,082  0 $  ­ 2.25 $  1,115  0 $  ­ 2.25 $  1,148 

Scenario 2  HR­Payroll QA  $  1,224  0 $  ­ 4.25 $  1,261  0 $  ­ 4.25 $  1,299  0 $  ­ 4.25 $  1,337  0 $  ­ 4.25 $  1,378 

$  ­ $  544,229  $  1,130,968  $  1,438,145 

T&A Implementation  IMPLEMENTATION VENDOR  
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Planning Detail  

July 1, 2007 ­ June 30, 2008  

Workers  Day Rate 

Worker 

Days FY09  

July 1, 2008 ­ June 30, 2009  

Workers  Day Rate 

Worker 

Days  FY10  

July 1, 2009 ­ June 30, 2010  

Workers  Day Rate 

Worker 

Days  FY11 

July 1, 2010 ­ June 30, 2011  

Workers  Day Rate 

Worker 

Days 
July 1, 2011 ­ June 30, 2012  

Category  Item  Workers  Day Rate 

Worker 

Days FY08  

Project Management  1  1,700$  43  73,117$  1  1,751$  253 443,003$  1  1,804$  210  378,723$  1,858$  ­$  1,913$ 

Project Administration  1  510$  43  21,935$  1  525$  253 132,901$  1 541$  210  113,617$  557$  ­$  574$ 

Infrastructure / Operations Readiness 1  1,176$  43  50,597$  1  1,212$  253 306,558$  1  1,248$  105  131,038$  1,285$  ­$  1,324$ 

Organization / Agency Change Management Advocacy  1  1,292$  43  55,569$  1  1,331$  253 336,682$  1  1,371$  210  287,830$  1,412$  ­$  1,454$ 

Training and Documentation  1  1,176$  43  50,597$  1  1,212$  127 153,279$  1  1,248$  105  131,038$  1,285$  ­$  1,324$ 

Software Installation, Configuration, and BPR  1  1,176$  43  50,597$  1  1,212$  190 229,919$  1  1,248$  63 78,623$  1,285$  ­$  1,324$ 

Technical Architecture 1  1,176$  43  50,597$  1  1,212$  253 306,558$  1  1,248$  210  262,076$  1,285$  ­$  1,324$ 

Workflow Configuration  1  1,156$  43  49,720$  1  1,191$  253 301,242$  1  1,226$  210  257,532$  1,263$  ­$  1,301$ 

Testing (Application)  0  1,088$  ­$  1  1,121$  127 141,761$  1  1,154$  210  242,383$  1,189$  ­$  1,225$ 

Interfaces (Development and Testing)  1  1,156$  43  49,720$  1  1,191$  190 225,932$  1  1,226$  105  128,766$  1,263$  ­$  1,301$ 

Data Conversion / Loading  1  1,224$  22  26,322$  1  1,261$  190 239,222$  1  1,299$  210  272,681$  1,337$  ­$  1,378$ 

Report Development  0  1,224$  ­$  1  1,261$  127 159,481$  1  1,299$  157  204,511$  1,337$  ­$  1,378$ 

$  478,770  $  2,976,537 $  2,488,818 	 $  ­

Scenario 1  IMPLEMENTATION VENDOR  

Project Management 

Project Administration  

Infrastructure / Operations Readiness  

Organization / Agency Change Management Advocacy  

Training and Documentation  

Scenario 1  FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR  

Technical Architecture  

Workflow Configuration  

Testing (Application)  

Interfaces (Development and Testing)  

Data Conversion / Loading  

Report Development  

Scenario 1  HR­Payroll  

Software Installation, Configuration, and BPR  

Technical Architecture  

Workflow Configuration  

Testing (Application)  

Interfaces (Development and Testing)  

Data Conversion / Loading  

Report Development 	 

$  1,700  0 $  ­ $  1,751 0 $  ­ 1  

1  

2  

1  

1  

$  1,804  167 $  301,153 1 

1  

2 

1 

1 

$  1,858  253  $  469,982  1  $  1,913 253 

$  510 0 $  ­ $  525  0 $  ­ $  541  167  $  90,346 $  557  253  $  140,995  1  $  574  253  

$  1,176  0 $  ­ $  1,212 0 $  ­ $  1,248  167 $  416,796 $  1,285  253  $  650,455  2  $  1,324 253  

$  1,292 0 $  ­ $  1,331 0 $  ­ $  1,371  167 $  228,877 $  1,412  253  $  357,186  1  $  1,454 253 

$  1,176  0 $  ­ $  1,212 0 $  ­ $  1,248  167 $  208,398 $  1,285  253  $  325,227  1  $  1,324 253 

$  ­ $  ­ $  1,245,571  $  1,943,845  

$  1,176  0 $  ­ $  1,212 0 $  ­ 2  

2  

2  

2  

2  

2  

1  

$  1,248  167  $  416,796 2 
2 
2 

2 

2 

2 

1 

$  1,285  253 $  650,455  2  $  1,324 253  

$  1,176  0 $  ­ $  1,212 0 $  ­ $  1,248  167  $  416,796 $  1,285  253 $  650,455  2  $  1,324 253  

$  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  167  $  409,569 $  1,263  253 $  639,175  2  $  1,301 253  

$  1,088  0 $  ­ $  1,121 0 $  ­ $  1,154  167  $  385,476 $  1,189  253  $  601,577  2  $  1,225 253  

$  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  167  $  409,569 $  1,263  253  $  639,175  2 $  1,301 253  

$  1,224  0 $  ­ $  1,261 0 $  ­ $  1,299  167  $  433,661 $  1,337  253 $  676,774  2 $  1,378 253  

$  1,224  0 $  ­ $  1,261 0 $  ­ $  1,299  167  $  216,830 $  1,337  253 $  338,387  1 $  1,378 253  

$  ­ $  ­ $  2,688,698  $  4,195,998  

$  1,176  0 $  ­ $  1,212 0 $  ­ $  1,248  0 $  ­ $  1,285	 0 $  ­ $  1,324 

$  1,176  0 $  ­ $  1,212  0 $  ­ $  1,248  0 $  ­ $  1,285 0 $  ­ $  1,324  

$  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  0 $  ­ $  1,263 0 $  ­ $  1,301  

$  1,088  0 $  ­ $  1,121 0 $  ­ $  1,154  0 $  ­ $  1,189 0 $  ­ $  1,225  

$  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  0 $  ­ $  1,263 0 $  ­ $  1,301  

$  1,224  0 $  ­ $  1,261 0 $  ­ $  1,299  0 $  ­ $  1,337 0 $  ­ $  1,378  

$  1,224  0 $  ­ $  1,261 0 $  ­ $  1,299  0 $  ­ $  1,337 0 $  ­ $  1,378  

$  ­ $  ­ $  ­ $  ­

Scenario 2 IMPLEMENTATION VENDOR  

Project Management  $  1,700  0  $  ­ $  1,751  0 1

1

2

1

1

$  ­ $  1,804 167  1

1

2

1

1

$  301,153 $  1,858  253 1

1

2

1

1

$  469,982  $  1,913 253  

Project Administration  $  510 0  $  ­ $  525  0 $  ­ $  541  167  $  90,346 $  557  253  $  140,995  $  574  253  

Infrastructure / Operations Readiness  $  1,176  0  $  ­ $  1,212  0 $  ­ $  1,248 167  $  416,796 $  1,285  253  $  650,455  $  1,324 253  

Organization / Agency Change Management Advocacy  $  1,292 0  $  ­ $  1,331  0 $  ­ $  1,371 167  $  228,877 $  1,412  253  $  357,186  $  1,454 253  

Training and Documentation  $  1,176  0  $  ­ $  1,212  0 $  ­ $  1,248 167  $  208,398 $  1,285  253 $  325,227  $  1,324 253  

$  ­ $  ­ $  1,245,571  $  1,943,845 

Scenario 2 	 FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR 	 $  1,176  0  $  ­ $  1,212  0 $  ­ 2  

2  

2  

2  

2  

2  

$  1,248  167  $  416,796 2 

2 

2 

2 

2 

2 

$  1,285  253 $  650,455  2 

2 

2 

2  

2  

2  

$  1,324 253  

Technical Architecture  $  1,176  0  $  ­ $  1,212  0 $  ­ $  1,248 167  $  416,796 $  1,285  253 $  650,455  $  1,324 253  

Workflow Configuration  $  1,156  0  $  ­ $  1,191  0 $  ­ $  1,226 167  $  409,569 $  1,263  253 $  639,175  $  1,301 253  

Testing (Application)  $  1,088  0  $  ­ $  1,121  0 $  ­ $  1,154 167  $  385,476 $  1,189  253  $  601,577  $  1,225 253  

Interfaces (Development and Testing)  $  1,156  0  $  ­ $  1,191  0 $  ­ $  1,226 167  $  409,569 $  1,263  253 $  639,175  $  1,301 253  

Data Conversion / Loading  $  1,224  0  $  ­ $  1,261  0 $  ­ $  1,299 167  $  433,661 $  1,337  253 $  676,774  $  1,378 253  

Report Development  $  1,224  0  $  ­ $  1,261  0 $  ­ 1  $  1,299  167  $  216,830 1 $  1,337  253 $  338,387  1  $  1,378 253  

$  ­ $  ­ $  2,688,698  $  4,195,998 

Scenario 2 	 HR­Payroll  

Software Installation, Configuration, and BPR  $  1,176  0  $  ­ $  1,212  0 $  ­ $  1,248 0  $  ­ $  1,285  0  $  ­ $  1,324  0  

Technical Architecture  $  1,176  0 $  ­ $  1,212  0 $  ­ $  1,248  0 $  ­ $  1,285 	 0 $  ­ $  1,324 0  

Workflow Configuration  $  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  0 $  ­ $  1,263 0 $  ­ $  1,301  0  

Testing (Application)  $  1,088  0 $  ­ $  1,121 0 $  ­ $  1,154  0 $  ­ $  1,189 0 $  ­ $  1,225  0  

Interfaces (Development and Testing)  $  1,156  0 $  ­ $  1,191 0 $  ­ $  1,226  0 $  ­ $  1,263 0 $  ­ $  1,301  0  

Data Conversion / Loading  $  1,224  0 $  ­ $  1,261 0 $  ­ $  1,299  0 $  ­ $  1,337 0 $  ­ $  1,378  0  
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0  

Planning Detail  

July 1, 2007 ­ June 30, 2008  July 1, 2008 ­ June 30, 2009  July 1, 2009 ­ June 30, 2010  July 1, 2010 ­ June 30, 2011  July 1, 2011 ­ June 30, 2012  

Category  Item  Workers  Day Rate 

Worker 

Days FY08  Workers  Day Rate 

Worker 

DaysWorkers  Day Rate 

Worker 

Days FY10  

Report Development  $  1,224  0 

Workers  Day Rate 

Worker 

Days FY09

$  ­ $  1,261  0  $  ­ $  1,299 0 

Workers  Day Rate 

Worker 

Days  FY11

$  ­ $  1,337  0 $  ­ $  1,378  
$  ­ $  ­ $  ­ $  ­

DW Maintenance DW SW Maintenance  $  316,754  $  244,136  $  248,292  $  255,740  

DW HW Addition/Upgrade  $  78,829 $  81,194  $  83,630 $  305,013  

$  395,583  $  325,329  $  331,921  $  560,753  

T&A  T&A State Resources  

T&A Independent Quality Assurance  

T&A Implementation  

63,400$  450,164$  470,499$ 

118,450$  717,665$  613,532$ 

478,770$  2,976,537$  2,488,818$ 

660,619$  4,144,366$  3,572,849$ 

$ 

$ 

$ 

$ 

­

­

­

­

Implementation SW/HW T&A Application Software License 

T&A Infrastructure Hardware

$ 

$ 

350,000  

756,794 

­

­

­

­

­

­

T&A Infrastructure Software License  $  510,570 $  94,832  $  97,677 $  100,607  

T&A Hardware Upgrade  $  ­ ­ ­ $  ­

Maintenance T&A Application Software Maintenance  $  79,241 $  79,241  $  79,241 $  79,241  

$  1,696,605  $  174,073  $  176,918  $  179,848  

Other Project Related Costs  

T&A 
 

Project Facility Setup / Operations Costs  $  ­ $  ­ $  ­ $  ­


Project Facility Rent  $  65,000 $  66,950  $  68,959 $  ­


Project Workstation / Printers / Other Equipment  $  ­ $  ­ $  ­ $  ­


Project Supplies / Paper / Etc.  $  12,000 $  12,360  $  12,731 $  ­


State Project Travel  $  15,000 $  15,450  $  15,914 $  ­


Training Facilities Setup / Operations Costs / Rental  $  20,000 $  20,600  $  21,218 $  ­


Project Contingency  $  99,093 $  621,655  $  535,927  $  ­


$  211,093  $  737,015  $  654,748  $  ­

SCENARIO 1  ERP RFP / Vendor Selection (State)  ­$  98,194$  37,789$  ­$ 

ERP RFP / Vendor Selection (Vendor)  ­$  544,229$  209,439$  ­$ 

ERP Implementation (State)  ­$  ­$  248,073$  487,080$ 

ERP Implementation (Impl. Vendor) ­$  ­$  3,934,269$  6,139,843$ 

ERP Independent Quality Assurance  ­$  ­$  921,530$  1,438,145$ 

Scenario 1 Subtotal  ­$  642,423$  5,351,098$  8,065,068$ 

Implementation SW/HW  FIN, BUDG, PROC Application Software  ­$  ­$  55,348,800$  ­$ 

FIN, BUDG, and PROC Infrastructure Hardware ­$  ­$  756,794$  ­$ 

FIN, BUDG, andPROC Infrastructure Software License ­$  ­$  510,570$  94,832$ 

HR­PAYROLL Application Software ­$  ­$  ­$  ­$ 

HR­PAYROLL Infrastructure Hardware  ­$  ­$  ­$  ­$ 

HR­PAYROLL Infrastructure Software License  ­$  ­$  ­$  ­$ 

Maintenance  FIN, BUDG, PROC Application  Maintenance  ­$  ­$  12,171,016$  12,536,146$ 

HR­PAYROLL Application  Maintenance  ­$  ­$  ­$ 

­$  ­$  68,787,180$  12,630,979$ 

Other Project Related Costs  Project Facility Setup / Operations Costs  ­$  ­$  200,000$  ­$ 

Project Facility Rent ­$  ­$  150,000$  154,500$ 

Project Workstation / Printers / Other Equipment ­$  ­$  44,000$  ­$ 

Project Supplies / Paper / Etc. ­$  ­$  12,731$  13,113$ 

State Project Travel  $  ­ $  ­ $  15,914 $  16,391  
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Planning Detail  

July 1, 2007 ­ June 30, 2008  July 1, 2008 ­ June 30, 2009  July 1, 2009 ­ June 30, 2010 	 July 1, 2010 ­ June 30, 2011  July 1, 2011 ­ June 30, 2012  

Category  Item  Workers  Day Rate 

Worker 

Days FY08  Workers  Day Rate 

Worker 

Days FY10  Workers  Day Rate 

Worker 

Days 

$  ­ $  ­ $  1,209,443 	 $  1,415,618 

Workers  Day Rate 

Worker 

Days FY09  Workers  Day Rate 

Worker 

Days  FY11 

Training Facilities Setup / Operations Costs  ­$  ­$  21,218$  21,855$ 

Project Contingency  ­$  ­$  765,581$  1,209,760$ 

SCENARIO 2 	 FIN, BUDG, PROC RFP (State)  $  ­ $  98,194 $  37,789 $  ­

FIN, BUDG, PROC RFP (Vendor) $  ­ $  544,229  $  209,439  $  ­

FIN, BUDG, PROC Implementation (State) $  ­ $  ­ $  248,073  $  487,080  

FIN, BUDG, PROC Implementation (Impl. Vendor)  $  ­ $  ­ $  3,934,269  $  6,139,843 
Financial and Purchasing QA  $  ­ $  ­ $  921,530  $  1,438,145 
HR­Payroll RFP (State)  $  ­ $  ­ $  ­ $  ­

HR­Payroll RFP (Vendor) $  ­ $  ­ $  ­ $  ­

HR­Payroll Implementation (State) $  ­ $  ­ $  ­ $  ­

HR­Payroll Implementation (Impl. Vendor) $  ­ $  ­ $  ­ $  ­

HR­Payroll QA $  ­ $  ­ $  ­ $  ­

$  ­ $  642,423 $  5,351,098  $  8,065,068 

Implementation SW/HW  

FIN, BUDG, PROC Application Software  $  ­ $  ­ $  55,348,800 $  ­

FIN, BUDG, PROC Infrastructure Hardware $  ­ $  ­ $  756,794  $  ­

FIN, BUDG, PROC Infrastructure Software License $  ­ $  ­ $  510,570  $  94,832  

HR­PAYROLL Application Software  $  ­ $  ­ $  ­ $  ­

HR­PAYROLL Infrastructure Hardware $  ­ $  ­ $  ­ $  ­

HR­PAYROLL Infrastructure Software License $  ­ $  ­ $  ­ $  ­

Maintenance FIN, BUDG, PROC Application Maintenance  $  ­ $  ­ $  12,171,016 $  12,536,146  

HR­PAYROLL Application Maintenance  $  ­ $  ­ $  ­ $  ­

$  ­ $  ­ $  68,787,180 $  12,630,979  

Other Project Related Costs  

Project Facility Setup / Operations Costs  $  ­ $  ­ $  200,000  $  ­

Project Facility Rent $  ­ $  ­ $  150,000  $  154,500  

Project Workstation / Printers / Other Equipment  $  ­ $  ­ $  44,000 $  ­

Project Supplies / Paper / Etc. $  ­ $  ­ $  12,731 $  13,113  

State Project Travel  $  ­ $  ­ $  15,914 $  16,391  

Training Facilities Setup / Operations Costs  $  ­ $  ­ $  21,218 $  21,855  

Project Contingency  $  ­ $  ­ $  765,581  $  1,209,760 

$  ­ $  ­ $  1,209,443  $  1,415,618 

FY08  FY09  FY10  FY11  

T&A  TOTALS: $  2,568,317  $  5,055,453 $  4,404,515 $  179,848  

Scenario 1  TOTALS:  $  ­ $  642,423 $  75,347,721 $  22,111,665  

Scenario 2  TOTALS:  $  ­ $  642,423 $  75,347,721 $  22,111,665  
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Planning Detail  

July 1, 2011 ­ June 30, 2012  July 1, 2012 ­ June 30, 2013  July 1, 2013 ­ June 30, 2014  July 1, 2014 ­ June 30, 2015  July 1, 2015 ­ June 30, 2016  

Category  Item  FY12  Workers  Day Rate 

Worker 

Days FY13  Workers  Day Rate 

Worker 

Days  FY14  Workers  Day Rate  Worker Days FY15  Workers  Day Rate 

Worker 

Days FY16  Workers  

STATE RESOURCES ­ T&A Impl  

Stakeholders 	 $  ­ $  468 $  ­ $  482 $  ­ $  496 $  ­ $  511 $  ­

Project Management $  ­ $  619  $  ­ $  637 $  ­ $  656  $  ­ $  676 $  ­

Administration  $  ­ $  356 $  ­ $  367 $  ­ $  378  $  ­ $  389 $  ­

Subject Matter Experts $  ­ $  415  $  ­ $  427 $  ­ $  440  $  ­ $  453 $  ­

Acceptance Testers $  ­ $  415  $  ­ $  427 $  ­ $  440  $  ­ $  453 $  ­

Communications  $  ­ $  545 $  ­ $  561 $  ­ $  578  $  ­ $  595 $  ­

Training  $  ­ $  468 $  ­ $  482 $  ­ $  496  $  ­ $  511 $  ­

Agency Change Management Agents $  ­ $  545  $  ­ $  561 $  ­ $  578  $  ­ $  595 $  ­

Application Development / Configuration  $  ­ $  545 $  ­ $  561 $  ­ $  578  $  ­ $  595 $  ­

Infrastructure and DBA  $  ­ $  638 $  ­ $  657 $  ­ $  677  $  ­ $  697 $  ­

Operations  $  ­ $  468 $  ­ $  482 $  ­ $  496  $  ­ $  511 $  ­

Help Desk / Call Center 	 $  ­ $  468  $  ­ $  482 $  ­ $  496  $  ­ $  511 $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

STATE RESOURCES ­ Scenario 1 ­ ERP RFP 

Stakeholders  

Project Management  

Administration 

Subject Matter Experts  

Acceptance Testers  

Communications 

Training 

Agency Change Management Agents  

Application Development / Configuration 

Infrastructure and DBA 

Operations 

Help Desk / Call Center 

STATE RESOURCES ­ Scenario 1 ­ FIN, BUDG and PROC and HR­PAYROLL Impl 

Stakeholders  

Project Management  

Administration 

Subject Matter Experts  

Acceptance Testers  

Communications 

Training 

Agency Change Management Agents  

Application Development / Configuration 

Infrastructure and DBA 

Operations 

Help Desk / Call Center  	

$  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­

$  ­ $  619  $  ­ $  637  $  ­ $  656  $  ­ $  676  $  ­

$  ­ $  356  $  ­ $  367  $  ­ $  378  $  ­ $  389  $  ­

$  ­ $  415  $  ­ $  427  $  ­ $  440  $  ­ $  453  $  ­

$  ­ $  415  $  ­ $  427  $  ­ $  440  $  ­ $  453  $  ­

$  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­

$  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­

$  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­

$  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­

$  ­ $  638  $  ­ $  657  $  ­ $  677  $  ­ $  697  $  ­

$  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­

$  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

$  137,850 8 

1.5  

1  

2 

3 

1 

5 

1 

1 

1 

1 

1 

$  468  35  $  130,626 8 

1.5  

1 

1 

5 

1 

5 

1 

1 

1 

1 

1 

$  482  35  $  133,083 8  

1.5  

1 

1 

5  
1  
5 

1  

1 

1  

1 

1 

$  496 17  $  67,784 $  511 $  ­

$  227,900  $  619  233  $  215,958 $  637  230  $  220,019  $  656 114  $  112,065  $  676 $  ­

$  87,510  $  356  233  $  82,925  $  367 230 $  84,484  $  378  114  $  43,031 $  389 $  ­

$  203,870  $  415  233  $  193,187 $  427  230  $  98,410  $  440  114  $  50,124 $  453 $  ­

$  127,419  $  415  116  $  144,890 $  427  115  $  246,025  $  440 57  $  125,311  $  453 $  ­

$  133,860  $  545  233  $  126,846 $  561  230  $  129,231  $  578 114  $  65,823 $  595 $  ­

$  287,187  $  468  116  $  272,138 $  482  58  $  138,628 $  496 57  $  141,218  $  511 $  ­

$  133,860  $  545  233  $  126,846 $  561  230  $  129,231  $  578 114  $  65,823 $  595 $  ­

$  133,860  $  545  233  $  126,846 $  561  230  $  129,231  $  578 114  $  65,823 $  595 $  ­

$  125,365  $  638  186  $  118,796 $  657  184 $  121,030  $  677 91  $  61,645 $  697 $  ­

$  114,875  $  468  233  $  108,855 $  482  230  $  110,902  $  496 114  $  56,487 $  511 $  ­

$  114,875  $  468  233  $  108,855 $  482  115 $  55,451  $  496  114  $  56,487 $  511 $  ­

$  609,477  $  585,590 $  531,908  $  303,873  $  ­
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Planning Detail  

July 1, 2011 ­ June 30, 2012  July 1, 2012 ­ June 30, 2013  July 1, 2013 ­ June 30, 2014  July 1, 2014 ­ June 30, 2015  July 1, 2015 ­ June 30, 2016  

Category  Item  FY12  Workers  Day Rate 

Worker 

Days FY13  Workers  Day Rate 

Worker 

Days  FY14  Workers  Day Rate  Worker Days FY15  Workers  Day Rate 

Worker 

Days FY16  Workers  

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC RFP  

Stakeholders  $  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­
Project Management  $  ­ $  619  $  ­ $  637  $  ­ $  656  $  ­ $  676  $  ­
Administration  $  ­ $  356  $  ­ $  367  $  ­ $  378  $  ­ $  389  $  ­
Subject Matter Experts  $  ­ $  415  $  ­ $  427  $  ­ $  440  $  ­ $  453  $  ­
Acceptance Testers  $  ­ $  415  $  ­ $  427  $  ­ $  440  $  ­ $  453  $  ­
Communications  $  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­
Training  $  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­
Agency Change Management Agents  $  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­
Application Development / Configuration  $  ­ $  545  $  ­ $  561  $  ­ $  578  $  ­ $  595  $  ­
Infrastructure and DBA  $  ­ $  638  $  ­ $  657  $  ­ $  677  $  ­ $  697  $  ­
Operations  $  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­
Help Desk / Call Center  $  ­ $  468  $  ­ $  482  $  ­ $  496  $  ­ $  511  $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC Impl  

Stakeholders  $  137,850  8

1.5

1

2

3

1

5

1

1

1

1

1

 $  468  35 $  130,626  $  482  $  ­ $  496  $  ­ $  511  $  ­

Project Management $  227,900  $  619  233 $  215,958  $  637  $  ­ $  656  $  ­ $  676  $  ­

Administration  $  87,510 $  356  233 $  82,925  $  367  $  ­ $  378  $  ­ $  389  $  ­

Subject Matter Experts $  203,870  $  415  233 $  193,187  $  427  $  ­ $  440  $  ­ $  453  $  ­

Acceptance Testers $  127,419  $  415  116 $  144,890  $  427  $  ­ $  440  $  ­ $  453  $  ­

Communications  $  133,860 $  545  233 $  126,846  $  561  $  ­ $  578  $  ­ $  595  $  ­

Training  $  287,187 $  468  116 $  272,138  $  482  $  ­ $  496  $  ­ $  511  $  ­

Agency Change Management Agents $  133,860  $  545  233 $  126,846  $  561  $  ­ $  578  $  ­ $  595  $  ­

Application Development / Configuration  $  133,860 $  545  233 $  126,846  $  561  $  ­ $  578  $  ­ $  595  $  ­

Infrastructure and DBA  $  125,365 $  638  186 $  118,796  $  657  $  ­ $  677  $  ­ $  697  $  ­

Operations  $  114,875 $  468  233 $  108,855  $  482  $  ­ $  496  $  ­ $  511  $  ­

Help Desk / Call Center  $  91,900 $  468  233 $  108,855  $  482  $  ­ $  496  $  ­ $  511  $  ­

$  601,818 $  585,590 $  ­ $  ­ $  ­

STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL RFP 

Stakeholders  $  ­ $  468 $  ­ 8 

1.5  

2 

$  482  35 $  133,083 8 

1.5  

2 

$  496 4  $  15,063 $  511 $  ­

Project Management $  ­ $  619 $  ­ $  637 115  $  110,009  $  656 13 $  12,452 $  676 $  ­

Administration  $  ­ $  356 $  ­ $  367 $  ­ $  378 $  ­ $  389 $  ­

Subject Matter Experts $  ­ $  415 $  ­ $  427 115  $  98,410  $  440  13  $  11,139 $  453 $  ­

Acceptance Testers $  ­ $  415 $  ­ $  427 $  ­ $  440 $  ­ $  453 $  ­

Communications  $  ­ $  545 $  ­ $  561 $  ­ $  578 $  ­ $  595 $  ­

Training  $  ­ $  468 $  ­ $  482 $  ­ $  496 $  ­ $  511 $  ­

Agency Change Management Agents $  ­ $  545 $  ­ $  561 $  ­ $  578 $  ­ $  595 $  ­

Application Development / Configuration  $  ­ $  545 $  ­ $  561 $  ­ $  578 $  ­ $  595 $  ­

Infrastructure and DBA  $  ­ $  638 $  ­ $  657 $  ­ $  677 $  ­ $  697 $  ­

Operations  $  ­ $  468 $  ­ $  482 $  ­ $  496 $  ­ $  511 $  ­

Help Desk / Call Center  $  ­ $  468 $  ­ $  482 $  ­ $  496 $  ­ $  511 $  ­

$  ­ $  ­ $  113,834  $  12,885 $  ­

STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL Impl 

Stakeholders  $  ­ $  468 $  ­ $  482 $  ­ 8  

1.5  

1  

1  

5  

1  

5  

1  

1  

1  

1  

1  

$  496 31  $  125,025  8  

1.5  

1  

1  

5  

1  

5  

1  

1  

1  

1  

1  

$  511  22  $  91,539  

Project Management  $  ­ $  619 $  ­ $  637 $  ­ $  656 210  $  206,697 $  676  149  $  151,337  

Administration  $  ­ $  356 $  ­ $  367 $  ­ $  378 210  $  79,369 $  389  149  $  58,111  

Subject Matter Experts  $  ­ $  415 $  ­ $  427 $  ­ $  440 210  $  92,451 $  453  149  $  67,690  

Acceptance Testers  $  ­ $  415 $  ­ $  427 $  ­ $  440 105  $  231,128 $  453  75  $  169,225  

Communications  $  ­ $  545 $  ­ $  561 $  ­ $  578 210  $  121,406  $  595  149  $  88,890  

Training  $  ­ $  468 $  ­ $  482 $  ­ $  496 52  $  130,234  $  511  75 $  190,706  

Agency Change Management Agents  $  ­ $  545 $  ­ $  561 $  ­ $  578 210  $  121,406 $  595  149  $  88,890  

Application Development / Configuration  $  ­ $  545 $  ­ $  561 $  ­ $  578 210  $  121,406 $  595  149  $  88,890  

Infrastructure and DBA  $  ­ $  638 $  ­ $  657 $  ­ $  677 168  $  113,701  $  697  119  $  83,249  

Operations  $  ­ $  468 $  ­ $  482 $  ­ $  496 210  $  104,187  $  511  149  $  76,283  

Help Desk / Call Center  $  ­ $  468 $  ­ $  482 $  ­ $  496 105  $  52,094 $  511  149  $  76,283  

$  ­ $  ­ $  ­ $  499,702  $  410,364  

RFP and QA Consulting  T&A Independent Quality Assurance  $  ­ 2.25  

2.25  

4.25  

$  1,419  0 $  ­ 2.25  

2.25  
4.25  

$  1,462  0 $  ­ 2.25  

2.25  

4.25  

$  1,505  0 $  ­

Scenario 1 ERP RFP / Vendor Selection  

Scenario 1  ERP Independent Quality Assurance  

$  1,551  0 $  ­

$  ­ $  1,182 0 $  ­ $  1,218  0 $  ­ $  1,254  0 $  ­

2.25 

2.25  

4.25  

$  1,292  0 $  ­

$  1,481,289 $  1,419 233  $  1,403,669 $  1,462  230  $  1,430,064  $  1,505  114  $  728,390  $  1,551  0 $  ­

$  1,481,289 $  1,403,669  $  1,430,064 $  728,390  $  ­

Scenario 2 Financial and Purchasing RFP  $  ­ 2.25 

4.25  

2.25  

4.25  

$  1,182  0 $  ­ 2.25  

4.25  

2.25  

4.25  

$  1,218  0 $  ­ 2.25  

4.25  

2.25  

4.25  

$  1,254  0 $  ­ 2.25 

4.25  

2.25  

4.25  

$  1,292  0 $  ­

Scenario 2 Financial and Purchasing QA  $  1,481,289  $  1,419 233  $  1,403,669  $  1,462  0 $  ­ $  1,505  0 $  ­ $  1,551  0 $  ­

Scenario 2 HR­Payroll RFP  $  ­ $  1,182  $  ­ $  1,218  230  $  630,911 $  1,254  25  $  71,411  $  1,292 0 $  ­

Scenario 2 HR­Payroll QA  $  ­ $  1,419  $  ­ $  1,462  $  ­ $  1,505  210  $  1,343,475 $  1,551 149  $  983,650 

$  1,481,289  $  1,403,669  $  630,911  $  1,414,886  $  983,650  

2.25  

2.25  

4.25  

2.25  

4.25  

2.25  

4.25  

T&A Implementation  IMPLEMENTATION VENDOR  
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Planning Detail  

July 1, 2011 ­ June 30, 2012  July 1, 2012 ­ June 30, 2013  July 1, 2013 ­ June 30, 2014  July 1, 2014 ­ June 30, 2015  July 1, 2015 ­ June 30, 2016  

Category  Item  FY12  Workers  Day Rate 

Worker 

Days FY13  Workers  Day Rate 

Worker 

Days  FY14  Workers  Day Rate  Worker Days FY15  Workers  Day Rate 

Worker 

Days FY16  Workers  

Project Management  $  ­ 1,971$  $  ­ 2,030$  $  ­ 2,091$  $  ­ 2,154$  $  ­

Project Administration $  ­ 591$  $  ­ 609$  $  ­ 627$  $  ­ 646$  $  ­

Infrastructure / Operations Readiness  $  ­ 1,364$  $  ­ 1,405$  $  ­ 1,447$  $  ­ 1,490$  $  ­

Organization / Agency Change Management Advocacy $  ­ 1,498$  $  ­ 1,543$  $  ­ 1,589$  $  ­ 1,637$  $  ­

Training and Documentation $  ­ 1,364$  $  ­ 1,405$  $  ­ 1,447$  $  ­ 1,490$  $  ­

Software Installation, Configuration, and BPR $  ­ 1,364$  $  ­ 1,405$  $  ­ 1,447$  $  ­ 1,490$  $  ­

Technical Architecture $  ­ 1,364$  $  ­ 1,405$  $  ­ 1,447$  $  ­ 1,490$  $  ­

Workflow Configuration $  ­ 1,340$  $  ­ 1,380$  $  ­ 1,422$  $  ­ 1,464$  $  ­

Testing (Application) $  ­ 1,261$  $  ­ 1,299$  $  ­ 1,338$  $  ­ 1,378$  $  ­

Interfaces (Development and Testing) $  ­ 1,340$  $  ­ 1,380$  $  ­ 1,422$  $  ­ 1,464$  $  ­

Data Conversion / Loading $  ­ 1,419$  $  ­ 1,462$  $  ­ 1,505$  $  ­ 1,551$  $  ­

Report Development $  ­ 1,419$  $  ­ 1,462$  $  ­ 1,505$  $  ­ 1,551$  $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

Scenario 1  IMPLEMENTATION VENDOR  

Project Management 

Project Administration  

Infrastructure / Operations Readiness  

Organization / Agency Change Management Advocacy  

Training and Documentation  

Scenario 1  FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR  

Technical Architecture  

Workflow Configuration  

Testing (Application)  

Interfaces (Development and Testing)  

Data Conversion / Loading  

Report Development  

Scenario 1  HR­Payroll  

Software Installation, Configuration, and BPR  

Technical Architecture  

Workflow Configuration  

Testing (Application)  

Interfaces (Development and Testing)  

Data Conversion / Loading  

Report Development  

$  484,081  1 $  1,971  233  $  458,715  1  $  2,030 230  $  467,341 1  $  2,091  114  $  238,036  $  2,154 $  ­

$  145,224 1 $  591  233 $  137,615  1  $  609  230  $  140,202  1  $  627 114  $  71,411 $  646 $  ­

$  669,969  2 $  1,364  233 $  634,862  2  $  1,405 230  $  646,800 2  $  1,447  114  $  329,442  $  1,490 $  ­

$  367,902 1 $  1,498  233 $  348,624  1  $  1,543 230  $  355,179 1  $  1,589  114  $  180,907  $  1,637 $  ­

$  334,984 1 $  1,364  233 $  317,431  1  $  1,405 230  $  323,400 1  $  1,447  114  $  164,721  $  1,490 $  ­

$  2,002,160  $  1,897,247  $  1,932,924  $  984,517  $  ­

$  669,969  2  $  1,364  233  $  634,862  $  1,405 $  ­ $  1,447  $  ­ $  1,490  $  ­

$  669,969 2  $  1,364  233  $  634,862  $  1,405 $  ­ $  1,447  $  ­ $  1,490  $  ­

$  658,351 2  $  1,340  233  $  623,853  $  1,380 $  ­ $  1,422  $  ­ $  1,464  $  ­

$  619,624 2 $  1,261  233  $  587,156  $  1,299 $  ­ $  1,338  $  ­ $  1,378  $  ­

$  658,351 2 $  1,340  233  $  623,853  $  1,380 $  ­ $  1,422  $  ­ $  1,464  $  ­

$  697,077 2  $  1,419  233  $  660,550  $  1,462 $  ­ $  1,505  $  ­ $  1,551  $  ­

$  348,539 1  $  1,419  233  $  330,275  $  1,462 $  ­ $  1,505  $  ­ $  1,551  $  ­

$  4,321,878  $  4,095,412  $  ­ $  ­ $  ­

$  ­ $  1,364  $  ­ 2  

2  

2  

2  

2  

2  

1  

$  1,405  230  $  646,800 2  

2  

2  

2  
2  
2  

1  

$  1,447  114  $  329,442  $  1,490 $  ­

$  ­ $  1,364 $  ­ $  1,405  230  $  646,800 $  1,447  114  $  329,442  $  1,490 $  ­

$  ­ $  1,340 $  ­ $  1,380  230  $  635,584 $  1,422  114  $  323,729  $  1,464 $  ­

$  ­ $  1,261 $  ­ $  1,299  230  $  598,197 $  1,338  114  $  304,686  $  1,378 $  ­

$  ­ $  1,340 $  ­ $  1,380  230  $  635,584 $  1,422  114  $  323,729  $  1,464 $  ­

$  ­ $  1,419 $  ­ $  1,462  230  $  672,972 $  1,505  114  $  342,772  $  1,551 $  ­

$  ­ $  1,419 $  ­ $  1,462  230  $  336,486 $  1,505  114  $  171,386  $  1,551 $  ­

$  ­ $  ­ $  4,172,423 $  2,125,185  $  ­

Scenario 2 IMPLEMENTATION VENDOR  

Project Management  $  484,081  1  

1 

2 

1 

1 

$  1,971  233  $  458,715  $  2,030 $  ­ 1 

1 

2 

1  

1 

$  2,091  210  $  439,044  1  

1 

2  

1  

1 

$  2,154  149  $  321,454 

Project Administration  $  145,224  $  591  233  $  137,615  $  609 $  ­ $  627 210  $  131,713 $  646  149  $  96,436  

Infrastructure / Operations Readiness  $  669,969  $  1,364  233 $  634,862  $  1,405 $  ­ $  1,447  210  $  607,637  $  1,490  149  $  444,893 

Organization / Agency Change Management Advocacy  $  367,902  $  1,498  233  $  348,624  $  1,543 $  ­ $  1,589  210  $  333,673  $  1,637  149  $  244,305 

Training and Documentation  $  334,984  $  1,364  233 $  317,431  $  1,405 $  ­ $  1,447  210  $  303,818  $  1,490  149  $  222,446 

$  2,002,160  $  1,897,247  $  ­ $  1,815,886  $  1,329,535 

Scenario 2  FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR  $  669,969  2  

2 

2 

2 

2 

2 

1 

$  1,364  233  $  634,862  $  1,405 $  ­ $  1,447  $  ­ $  1,490  $  ­

Technical Architecture $  669,969  $  1,364  233  $  634,862  $  1,405 $  ­ $  1,447  $  ­ $  1,490  $  ­

Workflow Configuration $  658,351  $  1,340  233 $  623,853  $  1,380 $  ­ $  1,422  $  ­ $  1,464  $  ­

Testing (Application) $  619,624  $  1,261  233 $  587,156  $  1,299 $  ­ $  1,338  $  ­ $  1,378  $  ­

Interfaces (Development and Testing) $  658,351  $  1,340  233  $  623,853  $  1,380 $  ­ $  1,422  $  ­ $  1,464  $  ­

Data Conversion / Loading $  697,077  $  1,419  233 $  660,550  $  1,462 $  ­ $  1,505  $  ­ $  1,551  $  ­

Report Development $  348,539  $  1,419  233  $  330,275  $  1,462 $  ­ $  1,505  $  ­ $  1,551  $  ­

$  4,321,878 $  4,095,412  $  ­ $  ­ $  ­

Scenario 2 HR­Payroll  

Software Installation, Configuration, and BPR  $  ­ $  1,364  $  ­ $  1,405  $  ­ 2 $  1,447  210  $  607,637  2  $  1,490  149  $  444,893 

Technical Architecture  $  ­ $  1,364  $  ­ $  1,405  $  ­ 2 $  1,447  210  $  607,637  2 $  1,490  149  $  444,893 

Workflow Configuration  $  ­ $  1,340  $  ­ $  1,380  $  ­ 2 $  1,422  210  $  597,100  2 $  1,464  149  $  437,178 

Testing (Application)  $  ­ $  1,261  $  ­ $  1,299  $  ­ 2 $  1,338  210  $  561,976  2 $  1,378  149  $  411,462 

Interfaces (Development and Testing)  $  ­ $  1,340  $  ­ $  1,380  $  ­ 2 $  1,422  210  $  597,100  2 $  1,464  149  $  437,178 

Data Conversion / Loading  $  ­ $  1,419  $  ­ $  1,462  $  ­ 2 $  1,505  210  $  632,223  2 $  1,551  149  $  462,894 
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Planning Detail  

July 1, 2011 ­ June 30, 2012  July 1, 2012 ­ June 30, 2013  July 1, 2013 ­ June 30, 2014  July 1, 2014 ­ June 30, 2015  July 1, 2015 ­ June 30, 2016  

Category  Item  FY12  Workers  Day Rate 

Worker 

Days FY13  Workers  Day Rate 

Worker 

Days  FY14  Workers  Day Rate  Worker Days FY15  Workers  Day Rate 

Worker 

Days FY16  Workers  

Report Development  $  ­ 1,419$  $  ­ 1,462$  $  ­ 1 1,505$  210  $  316,112  1  1,551$  149 $  231,447 
$  ­ $  ­ $  ­ 	 $  3,919,785  $  2,869,944 

DW Maintenance  DW SW Maintenance  $  301,545  $  310,591 $  319,909  $  329,506  $  339,391 
 

DW HW Addition/Upgrade  $  88,723 $  91,384  $  94,126  $  96,950 $  353,593 
 

$  390,267  $  401,975 $  414,035  $  426,456  $  692,985 
 

T&A  T&A State Resources  $  ­ $  ­ $  ­ $  ­ $  ­ 


T&A Independent Quality Assurance  $  ­ $  ­ $  ­ $  ­ $  ­ 


T&A Implementation  $  ­ $  ­ $  ­ $  ­ $  ­ 


$  ­ $  ­ $  ­ $  ­ $  ­ 


Implementation SW/HW 	 T&A Application Software License  ­ ­ ­ ­ ­

T&A Infrastructure Hardware  ­ ­ ­ ­ ­

T&A Infrastructure Software License  $  103,626  $  106,734 $  109,936  $  113,234  $  116,632  

T&A Hardware Upgrade  $  826,970  $  ­ ­ $  ­ $  930,761  

Maintenance  T&A Application Software Maintenance 	 $  79,241 $  79,241  $  79,241  $  79,241 $  79,241  

$  1,009,836  $  185,975 $  189,177  $  192,475  $  1,126,634 

Other Project Related Costs  

T&A 
 

Project Facility Setup / Operations Costs  $  ­ $  ­ $  ­ $  ­ $  ­ 


Project Facility Rent  $  ­ $  ­ $  ­ 	 $  ­ $  ­

Project Workstation / Printers / Other Equipment $  ­ $  ­ $  ­ 	 $  ­ $  ­

Project Supplies / Paper / Etc. $  ­ $  ­ $  ­ 	 $  ­ $  ­

State Project Travel $  ­ $  ­ $  ­ 	 $  ­ $  ­

Training Facilities Setup / Operations Costs / Rental $  ­ $  ­ $  ­ 	 $  ­ $  ­

Project Contingency $  ­ $  ­ $  ­ 	 $  ­ $  ­

$  ­ $  ­ $  ­ 	 $  ­ $  ­

SCENARIO 1  ERP RFP / Vendor Selection (State)  

ERP RFP / Vendor Selection (Vendor)  

ERP Implementation (State)  

ERP Implementation (Impl. Vendor)  

ERP Independent Quality Assurance  

Scenario 1 Subtotal  

Implementation SW/HW  FIN, BUDG, PROC Application Software 

FIN, BUDG, and PROC Infrastructure Hardware  

FIN, BUDG, andPROC Infrastructure Software License  

HR­PAYROLL Application Software  

HR­PAYROLL Infrastructure Hardware  

HR­PAYROLL Infrastructure Software License  

Maintenance  FIN, BUDG, PROC Application  Maintenance  

HR­PAYROLL Application  Maintenance  

Other Project Related Costs  Project Facility Setup / Operations Costs  

Project Facility Rent  

Project Workstation / Printers / Other Equipment  

Project Supplies / Paper / Etc.  

State Project Travel  

$  ­ $  ­ $  ­ $  ­ $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

$  609,477  $  585,590 $  531,908  $  303,873  $  ­

$  6,324,039 $  5,992,659  $  6,105,347 $  3,109,701  $  ­

$  1,481,289 $  1,403,669  $  1,430,064 $  728,390  $  ­

$  8,414,804 $  7,981,918  $  8,067,320 $  4,141,965  $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

$  97,677 $  100,607 $  103,626  $  106,734  $  109,936  

$  ­ $  ­ $  10,905,375  $  ­ $  ­

$  ­ $  ­ $  756,794  $  ­ $  ­

$  ­ $  ­ $  510,570  $  94,832 $  97,677  

$  12,912,231 $  13,299,598  $  13,698,586  $  14,109,543 $  14,532,830  

$  ­ $  ­ $  2,408,900  $  2,481,167  $  2,555,602 

$  13,009,908 $  13,400,205  $  28,383,851  $  16,792,277 $  17,296,045  

$  ­ $  ­ $  ­ $  ­ $  ­

$  159,135  $  163,909 $  168,826  $  173,891  $  ­

$  ­ $  ­ $  ­ $  ­ $  ­

$  13,506 $  13,911  $  14,329  $  14,758 $  ­

$  16,883 $  17,389  $  17,911  $  18,448 $  ­
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Category  Item  

 

FY12  Workers  Day Rate 

Worker 

Days FY13  Workers  Day Rate 

Worker 

Days  FY14  Workers  Day Rate  Worker Days FY15  Workers  Day Rate 

Worker 

Days FY16  Workers  

July 1, 2011 ­ June 30, 2012  July 1, 2012 ­ June 30, 2013  July 1, 2013 ­ June 30, 2014  July 1, 2014 ­ June 30, 2015  July 1, 2015 ­ June 30, 2016  

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

Planning Detail  

$  22,510 $  23,185  $  23,881 	 $  24,597 $  ­

$  1,262,221 $  1,197,288  $  1,210,098 $  621,295  $  ­

$  1,474,255 $  1,415,683  $  1,435,045  $  852,990  $  ­

Training Facilities Setup / Operations Costs 

Project Contingency  

SCENARIO 2 	 FIN, BUDG, PROC RFP (State)  $  ­ $  ­ $  ­ $  ­ $  ­

FIN, BUDG, PROC RFP (Vendor)  $  ­ $  ­ $  ­ $  ­ $  ­

FIN, BUDG, PROC Implementation (State)  $  601,818  $  585,590 $  ­ $  ­ $  ­

FIN, BUDG, PROC Implementation (Impl. Vendor) $  6,324,039  $  5,992,659  $  ­ $  ­ $  ­

Financial and Purchasing QA $  1,481,289  $  1,403,669  $  ­ $  ­ $  ­

HR­Payroll RFP (State) $  ­ $  ­ $  113,834  $  12,885 $  ­

HR­Payroll RFP (Vendor) $  ­ $  ­ $  630,911  $  71,411 $  ­

HR­Payroll Implementation (State) $  ­ $  ­ $  ­ $  499,702  $  410,364  

HR­Payroll Implementation (Impl. Vendor)  $  ­ $  ­ $  ­ $  5,735,672  $  4,199,479 

HR­Payroll QA  $  ­ $  ­ $  ­ $  1,343,475  $  983,650  

$  8,407,146  $  7,981,918  $  744,745  $  7,663,143  $  5,593,493 

Implementation SW/HW  

FIN, BUDG, PROC Application Software  $  ­ $  ­ $  ­ $  ­ $  ­

FIN, BUDG, PROC Infrastructure Hardware  $  ­ $  ­ $  ­ $  ­ $  ­

FIN, BUDG, PROC Infrastructure Software License  $  97,677 $  100,607 $  103,626  $  106,734  $  109,936  

HR­PAYROLL Application Software  

HR­PAYROLL Infrastructure Hardware  

HR­PAYROLL Infrastructure Software License  

$ 

$ 

$ 

­

­

­

$ 

$ 

$ 

­

­

­

$ 

$ 

$ 

­

­

­

$ 

$ 

$ 

10,905,375  
756,794  

510,570  
$ 

$ 

$ 

­

­

94,832  

Maintenance  FIN, BUDG, PROC Application Maintenance  

HR­PAYROLL Application Maintenance  

$ 

$ 

$ 

12,912,231 

­

13,009,908  

$ 

$ 

$ 

13,299,598 

­

13,400,205  

$ 

$ 

$ 

13,698,586  

­

13,802,211  

$ 

$ 

$ 

14,109,543 

2,408,900  

28,797,917  

$ 

$ 

$ 

14,532,830  

2,481,167  

17,218,765  

Other Project Related Costs  

Project Facility Setup / Operations Costs  $  ­ $  ­ $  ­ $  ­ $  ­

Project Facility Rent  $  159,135  $  163,909 $  168,826 $  173,891  $  179,108  

Project Workstation / Printers / Other Equipment  $  ­ $  ­ $  ­ $  ­ $  ­

Project Supplies / Paper / Etc.  $  13,506 $  13,911  $  14,329  $  14,758 $  15,201  

State Project Travel  $  16,883 $  17,389  $  17,911  $  18,448 $  19,002  

Training Facilities Setup / Operations Costs  $  22,510 $  23,185  $  23,881  $  24,597 $  25,335  

Project Contingency  $ 

$ 

1,261,072 

1,473,106  

$ 

$ 

1,197,288  

1,415,683  

$ 

$ 

­

224,947  
$ 

$ 

1,061,872  

1,293,567  

$ 

$ 

777,469  

1,016,115  

T&A  TOTALS: $ 
FY12 

1,009,836  $ 

FY13 

185,975  $ 

FY14 

189,177  $ 

FY15  

192,475  $ 

FY16  

1,126,634  

Scenario 1  TOTALS:  $  22,898,967 $  22,797,806 $  37,886,215  $  21,787,231 $  17,296,045  

Scenario 2  TOTALS:  $  22,890,160  $  22,797,806 $  14,771,903  $  37,754,627 $  23,828,374  
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Planning Detail  

July 1, 2016 ­ June 30, 2017  July 1, 2017 ­ June 30, 2018  

Category  Item  Day Rate 

Worker 

Days FY17  Workers  Day Rate 

Worker 

Days  FY18  

Stakeholders  

STATE RESOURCES ­ T&A Impl  

$  526 $  ­ $  542 $  ­

Project Management $  696 $  ­ $  717 $  ­

Administration  $  401 $  ­ $  413 $  ­

Subject Matter Experts $  467 $  ­ $  481 $  ­

Acceptance Testers $  467 $  ­ $  481 $  ­

Communications  $  613 $  ­ $  632 $  ­

Training  $  526 $  ­ $  542 $  ­

Agency Change Management Agents $  613 $  ­ $  632 $  ­

Application Development / Configuration  $  613 $  ­ $  632 $  ­

Infrastructure and DBA  $  718 $  ­ $  740 $  ­

Operations  $  526 $  ­ $  542 $  ­

Help Desk / Call Center  $  526 $  ­ $  542 $  ­

$  ­ $  ­

STATE RESOURCES ­ Scenario 1 ­ ERP RFP 

Stakeholders  $  526  $  ­ $  542  $  ­

Project Management $  696  $  ­ $  717  $  ­

Administration  $  401  $  ­ $  413  $  ­

Subject Matter Experts $  467  $  ­ $  481  $  ­

Acceptance Testers $  467  $  ­ $  481  $  ­

Communications  $  613  $  ­ $  632  $  ­

Training  $  526  $  ­ $  542  $  ­

Agency Change Management Agents $  613  $  ­ $  632  $  ­

Application Development / Configuration  $  613  $  ­ $  632  $  ­

Infrastructure and DBA  $  718  $  ­ $  740  $  ­

Operations  $  526  $  ­ $  542  $  ­

Help Desk / Call Center  $  526  $  ­ $  542  $  ­

$  ­ $  ­

STATE RESOURCES ­ Scenario 1 ­ FIN, BUDG and PROC and HR­PAYROLL Impl 

Stakeholders  $  526 $  ­ $  542 $  ­

Project Management $  696 $  ­ $  717 $  ­

Administration  $  401 $  ­ $  413 $  ­

Subject Matter Experts $  467 $  ­ $  481 $  ­

Acceptance Testers $  467 $  ­ $  481 $  ­

Communications  $  613 $  ­ $  632 $  ­

Training  $  526 $  ­ $  542 $  ­

Agency Change Management Agents $  613 $  ­ $  632 $  ­

Application Development / Configuration  $  613 $  ­ $  632 $  ­

Infrastructure and DBA  $  718 $  ­ $  740 $  ­

Operations  $  526 $  ­ $  542 $  ­

Help Desk / Call Center  $  526 $ 

$ 

­

­

$  542 $ 

$ 

­

­
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Planning Detail  

July 1, 2016 ­ June 30, 2017  July 1, 2017 ­ June 30, 2018

Category Item  Day Rate 

Worker 

Days FY17  Workers  Day Rate 

Worker 

Days  FY18  

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC RFP  

Stakeholders  $  526  $  ­ $  542  $  ­
Project Management  $  696  $  ­ $  717  $  ­
Administration  $  401  $  ­ $  413  $  ­
Subject Matter Experts  $  467  $  ­ $  481  $  ­
Acceptance Testers  $  467  $  ­ $  481  $  ­
Communications  $  613  $  ­ $  632  $  ­
Training  $  526  $  ­ $  542  $  ­
Agency Change Management Agents  $  613  $  ­ $  632  $  ­
Application Development / Configuration  $  613  $  ­ $  632  $  ­
Infrastructure and DBA  $  718  $  ­ $  740  $  ­
Operations  $  526  $  ­ $  542  $  ­
Help Desk / Call Center  $  526  $  ­ $  542  $  ­

$  ­ $  ­

STATE RESOURCES ­ Scenario 2 ­ FIN, BUDG and PROC Impl  

Stakeholders  $  526  $  ­ $  542  $  ­

Project Management $  696  $  ­ $  717  $  ­

Administration  $  401  $  ­ $  413  $  ­

Subject Matter Experts $  467  $  ­ $  481  $  ­

Acceptance Testers $  467  $  ­ $  481  $  ­

Communications  $  613  $  ­ $  632  $  ­

Training  $  526  $  ­ $  542  $  ­

Agency Change Management Agents $  613  $  ­ $  632  $  ­

Application Development / Configuration  $  613  $  ­ $  632  $  ­

Infrastructure and DBA  $  718  $  ­ $  740  $  ­

Operations  $  526  $  ­ $  542  $  ­

Help Desk / Call Center  $  526  $  ­ $  542  $  ­

$  ­ $  ­

STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL RFP 

Stakeholders  $  526 $  ­ $  542 $  ­

Project Management $  696 $  ­ $  717 $  ­

Administration  $  401 $  ­ $  413 $  ­

Subject Matter Experts $  467 $  ­ $  481 $  ­

Acceptance Testers $  467 $  ­ $  481 $  ­

Communications  $  613 $  ­ $  632 $  ­

Training  $  526 $  ­ $  542 $  ­

Agency Change Management Agents $  613 $  ­ $  632 $  ­

Application Development / Configuration  $  613 $  ­ $  632 $  ­

Infrastructure and DBA  $  718 $  ­ $  740 $  ­

Operations  $  526 $  ­ $  542 $  ­

Help Desk / Call Center  $  526  $  ­ $  542 $  ­

$  ­ $  ­

STATE RESOURCES ­ Scenario 2 ­ HR­PAYROLL Impl 

Stakeholders  $  526 $  ­ $  542 $  ­

Project Management $  696 $  ­ $  717 $  ­

Administration  $  401 $  ­ $  413 $  ­

Subject Matter Experts $  467 $  ­ $  481 $  ­

Acceptance Testers $  467 $  ­ $  481 $  ­

Communications  $  613 $  ­ $  632 $  ­

Training  $  526 $  ­ $  542 $  ­

Agency Change Management Agents $  613 $  ­ $  632 $  ­

Application Development / Configuration  $  613 $  ­ $  632 $  ­

Infrastructure and DBA  $  718 $  ­ $  740 $  ­

Operations  $  526 $  ­ $  542 $  ­

Help Desk / Call Center  $  526 $  ­ $  542 $  ­

$  ­ $  ­

RFP and QA Consulting  T&A Independent Quality Assurance  $  1,597  0  $  ­ 2.25  

2.25  

4.25  

$  1,645  0 $  ­

Scenario 1 ERP RFP / Vendor Selection  $  1,331  0  $  ­ $  1,371  0 $  ­

Scenario 1 ERP Independent Quality Assurance  $  1,597  0  $  ­ $  1,645  0 $  ­

$  ­ $  ­

Scenario 2 Financial and Purchasing RFP  $  1,331  0  $  ­ 2.25  

4.25  

2.25  

4.25  

$  1,371  0 $  ­

Scenario 2 Financial and Purchasing QA  $  1,597  0  $  ­ $  1,645  0 $  ­

Scenario 2 HR­Payroll RFP  $  1,331  0  $  ­ $  1,371  0 $  ­

Scenario 2 HR­Payroll QA  $  1,597  0  $  ­ $  1,645  0 $  ­

$  ­ $  ­

T&A Implementation IMPLEMENTATION VENDOR

4/17/2007  Page 12 of 15  



       

       

       

       

       

       

       

       

       

       

       

       

   

       

       

       

       

       

   

       

       

       

       

       

       

       

   

       

       

       

       

       

       

       

   

       

       

       

       

       

   

       

       

       

       

       

       

       

   

       

       

       

       

       

       

Planning Detail  

July 1, 2016 ­ June 30, 2017  July 1, 2017 ­ June 30, 2018  

Category  Item  Day Rate 

Worker 

Days FY17  Workers  Day Rate 

Worker 

Days  FY18  

Project Management  2,218$  $  ­ 2,285$  $  ­

Project Administration  665$  $  ­ 685$  $  ­

Infrastructure / Operations Readiness 1,535$  $  ­ 1,581$  $  ­

Organization / Agency Change Management Advocacy  1,686$  $  ­ 1,736$  $  ­

Training and Documentation 1,535$  $  ­ 1,581$  $  ­

Software Installation, Configuration, and BPR 1,535$  $  ­ 1,581$  $  ­

Technical Architecture  1,535$  $  ­ 1,581$  $  ­

Workflow Configuration  1,508$  $  ­ 1,554$  $  ­

Testing (Application)  1,420$  $  ­ 1,462$  $  ­

Interfaces (Development and Testing)  1,508$  $  ­ 1,554$  $  ­

Data Conversion / Loading  1,597$  $  ­ 1,645$  $  ­

Report Development  1,597$  $  ­ 1,645$  $  ­

$  ­ $  ­

Scenario 1  IMPLEMENTATION VENDOR  

Project Management  $  2,218  $  ­ $  2,285  $  ­

Project Administration $  665 $  ­ $  685 $  ­

Infrastructure / Operations Readiness $  1,535  $  ­ $  1,581  $  ­

Organization / Agency Change Management Advocacy  $  1,686  $  ­ $  1,736  $  ­

Training and Documentation  $  1,535  $  ­ $  1,581  $  ­

$  ­ $  ­

Scenario 1  FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR  $  1,535  $  ­ $  1,581  $  ­

Technical Architecture  $  1,535  $  ­ $  1,581  $  ­

Workflow Configuration  $  1,508  $  ­ $  1,554  $  ­

Testing (Application)  $  1,420  $  ­ $  1,462  $  ­

Interfaces (Development and Testing) $  1,508  $  ­ $  1,554  $  ­

Data Conversion / Loading $  1,597  $  ­ $  1,645  $  ­

Report Development $  1,597  $  ­ $  1,645  $  ­

$  ­ $  ­

Scenario 1  HR­Payroll  

Software Installation, Configuration, and BPR  $  1,535  $  ­ $  1,581  $  ­

Technical Architecture  $  1,535  $  ­ $  1,581  $  ­

Workflow Configuration  $  1,508  $  ­ $  1,554  $  ­

Testing (Application)  $  1,420  $  ­ $  1,462  $  ­

Interfaces (Development and Testing) $  1,508  $  ­ $  1,554  $  ­

Data Conversion / Loading $  1,597  $  ­ $  1,645  $  ­

Report Development $  1,597  $  ­ $  1,645  $  ­

$  ­ $  ­

Scenario 2 IMPLEMENTATION VENDOR  

Project Management  $  2,218  $  ­ $  2,285  $  ­

Project Administration  $  665 $  ­ $  685 $  ­

Infrastructure / Operations Readiness $  1,535  $  ­ $  1,581  $  ­

Organization / Agency Change Management Advocacy  $  1,686  $  ­ $  1,736  $  ­

Training and Documentation  $  1,535  $  ­ $  1,581  $  ­

$  ­ $  ­

Scenario 2  FINANCIALS, BUDGET, PROCUREMENT  

Software Installation, Configuration, and BPR  $  1,535  $  ­ $  1,581  $  ­

Technical Architecture $  1,535  $  ­ $  1,581  $  ­

Workflow Configuration $  1,508  $  ­ $  1,554  $  ­

Testing (Application)  $  1,420  $  ­ $  1,462  $  ­

Interfaces (Development and Testing)  $  1,508  $  ­ $  1,554  $  ­

Data Conversion / Loading  $  1,597  $  ­ $  1,645  $  ­

Report Development  $  1,597  $  ­ $  1,645  $  ­

$  ­ $  ­

Scenario 2  HR­Payroll  

Software Installation, Configuration, and BPR  $  1,535  $  ­ $  1,581  $  ­

Technical Architecture $  1,535  $  ­ $  1,581  $  ­

Workflow Configuration $  1,508  $  ­ $  1,554  $  ­

Testing (Application)  $  1,420  $  ­ $  1,462  $  ­

Interfaces (Development and Testing)  $  1,508  $  ­ $  1,554  $  ­

Data Conversion / Loading $  1,597  $  ­ $  1,645  $  ­
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Planning Detail  

Category  Item  Day Rate 

Worker 

Days FY17  Workers  Day Rate 

Worker 

Days  FY18  

July 1, 2016 ­ June 30, 2017  July 1, 2017 ­ June 30, 2018  

Report Development 	 $  1,597  $  ­ $  1,645  $  ­

$  ­	 $  ­

DW Maintenance DW SW Maintenance  $  349,573  $  360,060 
 

DW HW Addition/Upgrade  $  102,854  $  105,939 
 

$  452,427  $  466,000 
 

T&A  T&A State Resources  $  ­ $  ­ 


T&A Independent Quality Assurance  $  ­ $  ­ 


T&A Implementation  $  ­ $  ­ 


$  ­ $  ­ 


Implementation SW/HW 	 T&A Application Software License  ­ ­

T&A Infrastructure Hardware  ­ ­

T&A Infrastructure Software License  $  120,130  $  123,734  

T&A Hardware Upgrade  $  ­ ­

Maintenance T&A Application Software Maintenance 	 $  79,241 $  2,377  

$  199,371  $  126,112  

Other Project Related Costs  

T&A 
 

Project Facility Setup / Operations Costs  $  ­ $  ­ 


Project Facility Rent 	 $  ­ $  ­

Project Workstation / Printers / Other Equipment  $  ­	 $  ­

Project Supplies / Paper / Etc. 	 $  ­ $  ­

State Project Travel 	 $  ­ $  ­

Training Facilities Setup / Operations Costs / Rental $  ­	 $  ­

Project Contingency	 $  ­ $  ­

$  ­ 	 $  ­

SCENARIO 1  ERP RFP / Vendor Selection (State)  

ERP RFP / Vendor Selection (Vendor)  

ERP Implementation (State)  

ERP Implementation (Impl. Vendor)  

ERP Independent Quality Assurance  

Scenario 1 Subtotal  

Implementation SW/HW  FIN, BUDG, PROC Application Software 

FIN, BUDG, and PROC Infrastructure Hardware  

FIN, BUDG, andPROC Infrastructure Software License  

HR­PAYROLL Application Software  

HR­PAYROLL Infrastructure Hardware  

HR­PAYROLL Infrastructure Software License  

Maintenance  FIN, BUDG, PROC Application  Maintenance  

HR­PAYROLL Application  Maintenance  

Other Project Related Costs  Project Facility Setup / Operations Costs  

Project Facility Rent  

Project Workstation / Printers / Other Equipment  

Project Supplies / Paper / Etc.  

State Project Travel

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  ­ $  ­

$  113,234  $  116,632  

$  ­ $  ­

$  ­ $  ­

$  100,607  $  103,626  

$  14,968,814 $  15,417,879 
$  2,632,270  $  2,711,238  
$  17,814,926 $  18,349,374 

$  ­	 $  ­

$  ­	 $  ­

$  ­	 $  ­

$  ­	 $  ­

$  ­	 $  ­
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Category  Item  

 

 Day Rate 

Worker 

Days FY17  Workers  Day Rate 

Worker 

Days  FY18  
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Planning Detail  

$  ­	 $  ­

$  ­ $  ­

$  ­ $  ­

Training Facilities Setup / Operations Costs  

Project Contingency  

SCENARIO 2 	 FIN, BUDG, PROC RFP (State)  $  ­ $  ­

FIN, BUDG, PROC RFP (Vendor)  $  ­ $  ­

FIN, BUDG, PROC Implementation (State)  $  ­ $  ­

FIN, BUDG, PROC Implementation (Impl. Vendor)  $  ­ $  ­

Financial and Purchasing QA  $  ­ $  ­

HR­Payroll RFP (State)  $  ­ $  ­

HR­Payroll RFP (Vendor)  $  ­ $  ­

HR­Payroll Implementation (State)  $  ­ $  ­

HR­Payroll Implementation (Impl. Vendor) $  ­ $  ­

HR­Payroll QA $  ­ $  ­

$  ­ $  ­

Implementation SW/HW  

FIN, BUDG, PROC Application Software  $  ­ $  ­

FIN, BUDG, PROC Infrastructure Hardware $  ­ $  ­

FIN, BUDG, PROC Infrastructure Software License $  113,234  $  116,632  

HR­PAYROLL Application Software  

HR­PAYROLL Infrastructure Hardware  

HR­PAYROLL Infrastructure Software License  

$ 

$ 

$ 

­

­

97,677 

$ 

$ 

$ 

­

­

100,607  

Maintenance  FIN, BUDG, PROC Application Maintenance  

HR­PAYROLL Application Maintenance  

$ 

$ 

$ 

14,968,814 

2,555,602  

17,735,328  

$ 

$ 

$ 

15,417,879 

2,632,270  

18,267,388  

Other Project Related Costs  

Project Facility Setup / Operations Costs  $  ­ $  ­

Project Facility Rent $  ­ $  ­

Project Workstation / Printers / Other Equipment $  ­ $  ­

Project Supplies / Paper / Etc. $  ­ $  ­

State Project Travel $  ­ $  ­

Training Facilities Setup / Operations Costs  $  ­ $  ­

Project Contingency  $ 

$ 

­

­

$ 

$ 

­

­

T&A  TOTALS: $ 

FY17  

199,371  $ 

FY18 

126,112  

Scenario 1  TOTALS:  $  17,814,926 $  18,349,374 

Scenario 2  TOTALS: $  17,735,328  $  18,267,388 
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