
VSS Registration

FHWA Review

Vendor Outreach

IST 3 Post Conversion

2014 Oct Nov Dec Jan
2015 Feb Mar Apr May Jun Jul 2015

WI Stock 06/12/2015

Accounting Templates  05/15/2015

Fixed Assets  05/15/2015

Buyer / Manager  05/01/2015 
Security & Workflow  05/01/2015 

COA‐Cost Accounting   
FINAL Submission  03/20/2015

FY2016  
Appropriations   
01/30/2015

Printer Configuration 05/01/2015

Security &
Workflow12/15/2014

Warehouse Inventory Quantity 
on Hand & Unit Price  12/08/2014

Warehouse Inventory Stock Items  11/21/2014

Cost Accounting (Group 3) 11/14/2014

Cost Accounting (Group 2)  10/31/14

Fixed Assets   10/31/2014

Cost Accounting (Group 1)  10/17/2014

DW Report Development

2014 Oct Nov Dec Jan
2015 Feb Mar Apr May Jun Jul 2015

IRIS Go‐Live

Dept IST Engagement

Business Operations Manual

Create Training Sched.Create Training Sched.

UAT Preparation and  ConversionUAT Preparation and  Conversion

GoLive & Stabilization PlanGoLive & Stabilization Plan

Crosswalk Set UpCrosswalk Set Up

IST Pass 3  ‐ Checking Dept InterfacesIST Pass 3  ‐ Checking Dept Interfaces

Train the Trainer PreparationTrain the Trainer Preparation

Training Materials FinalizedTraining Materials Finalized

Fixed Asset 
Updates  UAT

Workflow Config. Updates for UAT

COA & CA Updates for UAT

Printer Configuration

Modification (Budget Fiscal  Year – Front End Split)

Performance Testing

Satisfaction Survey 5

Disaster Recovery Test

Modification (Time & Equipment)

Train the Trainer

Establish Help Desk

UAT 

Production Interface  Testing

VSS Training  

Legislative Session

Final Configuration & 
Crosswalk for Production

Technical Operations Manual

Training Registration

End User Training

DW Infrastructure

VSS Conversion

Knowledge Transfer  Wrap Up

Cutover Prep

Production Readiness Assessment

Go Live Communications

UAT Training

CAFR

Prelim Fed Sched

Input Master 
Agreements into 

IRIS

Production Cutover

Reappropriation

Structure Copy

Auto AB

WI Quantity 
on Hand
06/30/2015

Billing Profiles & Customer List 11/14/2014

Cost Acct 
for UAT

The IRIS project team recommends departments submit a full set of COA 
and cost accounting data for User Acceptance Testing.  If a department 
needs additional time, they should understand that the minimum 
submission is  cost accounting data that represents all of the possible 
scenarios so that a full design can be validated and tested, and that the 
remaining codes will not go through a testing cycle prior to go‐live.

Departments finalize COA ‐ Cost Accounting

Legend
The top section shows the major tasks which 
will be performed by the IRIS project team.  The 
bottom section shows the major deadlines for 
departments to provide their remaining 
configuration data.  The early dates (prior to 
January 2015, with light blue flags) represent 
deadlines for providing data needed to begin 
UAT.  The later dates (after January 2015, with 
tan flags) represent deadlines for providing data 
needed to go live . 


